



JEFFERSON AVENUE IMPROVEMENTS

NOVEMBER 2011

This informational newsletter will provide periodic updates on the status of the Jefferson Avenue project and communicate upcoming activities to local residents affected by the project.

CURRENT PROJECT STATUS

Work on the new sanitary sewer is progressing well, with completion expected in early summer of 2012. At that time residents will receive correspondence from the Town of Perinton that explains the process and procedures for connecting to the new sewer. Any questions, please call the Town of Perinton Department of Public Works at 223-5115.

Watermain installation is complete between Rte 31F and Woodcrest Cir, and will continue south towards Ayrault as weather permits the next few weeks. If the water service from the ROW boundary to your house is galvanized and needs replacing, it's your responsibility to contact a plumber and have it replaced (only if it needs to be replaced).

Storm sewer installation is complete between Rte 31F and Briar Oakwood Manor. The remaining new storm sewer down to Ayrault Rd will be installed in Spring 2012.

Pavement reconstruction to binder course and curb installation is complete between Rte 31F and Maridana Dr. Reconstruction down to Brentwood Ln (south leg) will take place over the next few weeks. New sidewalk has been installed between Rte 31F and Sandy Hill Dr and will continue toward the school this month. Temporary pavement will be placed on all trenches and road cuts as needed between Brentwood and Ayrault to accommodate 2-way traffic over the winter.

WINTER SHUTDOWN INFORMATION:

- Jefferson Ave is planned to be opened up to two way traffic the week of 11/28.
- Mailboxes relocated by the project will remain in their temporary location over the winter.
- The southbound detour will be re-installed in Spring 2012. Variable message signs and a newsletter will provide notice of when the detour will be put back in place.
- Final project completion is expected in late summer 2012.

Jefferson Ave Project on the Web:

Bi-weekly Project Updates are available at <http://www.monroecounty.gov/dot-constructionlisting1.php> and the latest Project Newsletter is available at <http://www.perinton.org/Departments/stateroadproj/>.

PROJECT CONTACTS

During construction, if you have an emergency, question or concern regarding the work in progress or other circumstance, please contact our Resident Engineer at the number below.

Project Engineer & Inspector

LaBella Associates**Ken McClenathan, Res. Engineer****Field Office Phone: 377-7522****email: kmcclenathan@labellapc.com**

Project Owner

MCDOT**Robert Kozarits, Project Mgr.****Phone: 753-7747****email: rkozarits@monroecounty.gov**

Contractor

Sealand Contractors Corp.**Russ Guelli, Project Mgr.****Joe Bree, Superintendent****Monroe County Department of Transportation****6100 CityPlace • 50 W. Main Street • Rochester, New York 14614 (585) 753-7720 • fax: (585) 753-7730 • www.monroecounty.gov**