



# Monroe County Department of Transportation

Ongoing Construction Update - January 09, 2012

**Maggie Brooks**  
County Executive

## City of Rochester

**Culver Rd: Atlantic & Laurelton to Garson & Clifford**  
Culver Rd Reconstruction

Contact: **Brent Penwarden (585-753-7733)**  
Scheduled start date:  
Scheduled end date:  
Percent complete: **74 %**

maintain SB traffic - detour NB traffic via Atlantic, Winton & Merchants

**University Avenue: Atlantic to Union**  
University Avenue - Art Walk II

Contact: **Brent Penwarden (585-753-7733)**  
Scheduled start date:  
Scheduled end date:  
Percent complete: **25 %**

maintain EB traffic - detour WB traffic via Goodman, Main, Pitkin, East & Union

## Greece

**Dorsey Road: Mt. Read Boulevard to Dewey Avenue**  
Dorsey Road Improvement Project  
*Punch list items being completed.*

Reconstruct

Contact: **Rob Kozarits (585-753-7747)**  
Scheduled start date: **05/01/2011**  
Scheduled end date: **11/15/2011**  
Percent complete: **98 %**

Dorsey Road is open to two way traffic. Flaggers may be required for completion of punch list items.

**Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue**

Edgemere Drive over Round Pond Outlet  
Rehabilitate Bridge BIN 3211130  
*Project in winter shutdown. Project startup to be determined by weather.  
Require 28 consecutive days of 45 degree and rising temperatures.*

Contact: **Tom Frys (585-753-7741)**  
Scheduled start date: **04/01/2012**  
Scheduled end date: **05/29/2012**  
Percent complete: **80 %**

Detour traffic: Beach to Dewey to Latta to Island Cottage

## Odgen

**Lyell Avenue: Union Street to Village Line**  
Lyell Avenue Improvements

Reconstruct road and replace culvert SIN's  
10-177-009 & 10-177-039

Contact: **Karen Cox (585-753-7742)**  
Scheduled start date: **08/01/2011**  
Scheduled end date: **06/30/2012**  
Percent complete: **45 %**

*will be a 2 season project. 1st season will entail installation of underground utilities and concrete box culvert. 2nd season will entail highway reconstruction and restoration*

During 1st season, underground utility work and culvert replacement will take place under flagged traffic. Culvert replacement will be progressed under a complete road closure, approx. 10 days in duration. 2nd season will entail work being progressed under 1-way westbound traffic. Detour for both seasons will utilize Union Street, Route 31 and Gillette Road

## Parma

### Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge

Hill Road Bridge (Over Salmon Creek)

Replace

*Bridge opened 11/22. Top to be paved next year at same time as Brockport Creek bridge.*

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

---

Contact: **Tom Frys (585-753-7741)**

Scheduled start date: **06/05/2011**

Scheduled end date: **11/18/2011**

Percent complete: **95 %**

## Perinton

### Jefferson Avenue: Ayrault Road to NYS Route 31F

Jefferson Avenue

Reconstruction

*Roadway reconstruction complete to binder course from Rte 31F to Brentwood Lane. Sidewalk complete on west side from 31F to school. Winter Shutdown Anticipated Week of 11/28.*

Jefferson Avenue to be returned to two way traffic during winter shutdown. One way northbound traffic pattern with southbound detour will be re-installed in Spring 2012

---

Contact: **Rob Kozarits (585-753-7747)**

Scheduled start date: **03/14/2011**

Scheduled end date: **09/14/2012**

Percent complete: **60 %**