



Monroe County Department of Transportation

Ongoing Construction Update - June 29, 2009

Maggie Brooks
County Executive

Brighton

| | | |
|--|------------------|--|
| Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road | | Contact: Rob Kozarits (753-774-7) |
| Brighton Henrietta Town Line Road | Mill & Resurface | Scheduled start date: |
| <i>ARRA Milling and Paving to take place at night starting August 2009</i> | | Scheduled end date: |
| | | Percent complete: % |

| | | |
|--|-----------|---------------------------------|
| Crittenden Road: East River Road to West Henrietta Road (Rt 15) | | Contact: Tony Halaris () |
| Crittenden Road | Resurface | Scheduled start date: |
| <i>Scheduling work with town and vendor</i> | | Scheduled end date: |
| | | Percent complete: % |

| | | |
|--|------------------|---|
| East River Road: City Line to West Henrietta Road (Rt 15) | | Contact: Tony Halaris (585-753-7738) |
| East River Road | Mill & Resurface | Scheduled start date: |
| <i>Scheduling work with town and vendor</i> | | Scheduled end date: |
| | | Percent complete: % |

| | | |
|--|-----------------------|---------------------------------|
| East River Road: RR Crossing to City Line | | Contact: Tony Halaris () |
| East River Road | Spot Repair, Novachip | Scheduled start date: |
| <i>Scheduling work with town and vendor</i> | | Scheduled end date: |
| | | Percent complete: % |

| | | |
|---|-----------|--|
| South Winton Road: Westfall Road to Brighton Henrietta Town Line Road | | Contact: Rob Kozarits (753-774-7) |
| South Winton Road | Resurface | Scheduled start date: |
| <i>ARRA Milling and Paving to take place at night starting September 2009</i> | | Scheduled end date: |
| | | Percent complete: % |

Chili

| | | |
|---|------------------|-----------------------------|
| Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive | | Contact: Tom Frys () |
| Chili Center Coldwater Road | Mill & Resurface | Scheduled start date: |
| <i>ARRA Scheduled for Fall 2009 Construction</i> | | Scheduled end date: |
| | | Percent complete: % |

| | | |
|--|----------------------------|--|
| Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd. | | Contact: Karen Cox (585-753-7742) |
| Stottle Road Bridge Replacement | Replace Bridge BIN 3317470 | Scheduled start date: 07/10/2007 |
| <i>Road closed to through traffic on June 29. Road will reopen approximately 5 months from closure date.</i> | | Scheduled end date: 11/30/2009 |
| | | Percent complete: 2 % |

Project detour: Chili Avenue-Union Street-Bowen Road

Clarkson

Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road
Clarkson-Parma Town Line Rd./Salmon Ck. Trib. Replace Culvert S.I.N. 11-254-016
Construction expected to last 12 weeks

Contact: **Tom Frys (585-753-7741)**
Scheduled start date:
Scheduled end date:
Percent complete: %

The road will be closed on July 6 and a detour will be posted.

Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line
Redman Road Surface Treat
True & leveling, cutting and filling shoulders.

Contact: **Mike Slattery (585-753-7734)**
Scheduled start date:
Scheduled end date:
Percent complete: **35 %**

Gates

Elmgrove Road: Buffalo Road to Route 531 Bridge
Elmgrove Road Mill & Resurface
ARRA Scheduled for Fall 2009 Construction

Contact: **Tom Frys (585-753-7738)**
Scheduled start date:
Scheduled end date:
Percent complete: %

Hinchey Road: Howard Road to Chili Avenue
Hinchey Road Micro Pave
Micro pave completed.

Contact: **Tony Halaris ()**
Scheduled start date:
Scheduled end date:
Percent complete: **99 %**

Hinchey Road: Pixley Road to Howard Road
Hinchey Road Resurface
Work scheduled for Sept.

Contact: **Tony Halaris (585-753-7738)**
Scheduled start date:
Scheduled end date:
Percent complete: **30 %**

Greece

Dewey Avenue: Beach Avenue to Edgemere Drive
Dewey Avenue Micro Pave
Road mico paved 6/8/09

Contact: **Tony Halaris ()**
Scheduled start date:
Scheduled end date:
Percent complete: **99 %**

Dewey Avenue: Dorsey Road to Latta Road
Dewey Avenue Mill & Resurface
Scheduled for the 2009 construction season. Night work operations for Milling and Paving will take place in the section from Britton Road to McGuire Road.
Two way traffic will be maintained.

Contact: **Hank Herdzyk ()**
Scheduled start date:
Scheduled end date:
Percent complete: %

English Road: North Greece Road to Fetzner Road
English Road Overlay with limited milling
Scheduled for the 2009 Construction season.

Contact: **Hank Herdzyk (585-753-7738)**
Scheduled start date: **10/01/2009**
Scheduled end date: **10/20/2009**
Percent complete: %

Two way traffic will be maintained

Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads

Contact: **Karen Cox ()**

| | | |
|--|--|--|
| <p>Flynn Road ARRA Project. Expect construction to start at end of August 2009</p> <p>work to be accomplished under flagged 2 way traffic</p> | <p>Bridge Deck Sealing B.I.N. 3317590</p> | <p>Scheduled start date: Scheduled end date: Percent complete: %</p> |
| <p>Island Cottage Road: Janes Road to Edgemere Drive Island Cottage Road Scheduling work with town and vendor</p> | <p>Surface Treat</p> | <p>Contact: Tony Halaris () Scheduled start date: Scheduled end date: Percent complete: %</p> |
| <p>Kuhn Road: Flynn Road to Long Pond Road Kuhn Road Scheduling work with town and vendor</p> | <p>Pave Smooth Seal</p> | <p>Contact: Tony Halaris (585-753-7738) Scheduled start date: Scheduled end date: Percent complete: %</p> |
| <p>Long Pond Road: Ridgeway Avenue to Maiden Lane Long Pond Road Scheduled for the 2009 construction season. Night work operations for Milling and Paving will take place in the section from Holmes Road to Mitchell Road, north of Rt 104. Two way traffic will be maintained.</p> | <p>Mill & Resurface</p> | <p>Contact: Hank Herdzik (585-753-7738) Scheduled start date: 08/03/2009 Scheduled end date: 09/30/2009 Percent complete: %</p> |
| <p>Mill Road Phase I: Long Pond Road to Larkin Creek Mill Road I Watermain, storm sewer installation and road reconstruction are underway.</p> <p>To facilitate road reconstruction East Bound traffic is being diverted around Mill Road via a detour of North Ave., English Rd., to Long Pond Road. Mill Road is open to traffic One Way Westbound.</p> | <p>Reconstruction and replace culvert 05-251-269</p> | <p>Contact: Hank Herdzik (585-753-7729) Scheduled start date: 10/13/2008 Scheduled end date: 07/24/2010 Percent complete: 10 %</p> |
| <p>North Greece Road: Latta Road to Frisbee Hill Road North Greece Road ARRA Scheduled for Summer 2010 Construction</p> | <p>Hot Recycle & Resurface</p> | <p>Contact: Tom Frys () Scheduled start date: Scheduled end date: Percent complete: %</p> |
| <p>Ridgeway Avenue: Manitou Road to Elmgrove Road Ridgeway Avenue Work scheduled to commence Mid June</p> | <p>Cold Recycle & Surface Treat</p> | <p>Contact: Tony Halaris (585-753-7738) Scheduled start date: Scheduled end date: Percent complete: %</p> |
| <p>Hamlin</p> | | |
| <p>Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road Brick Schoolhouse Road ARRA Project. Expect construction to start at end of August 2009</p> <p>work will be accomplished under flagged 2 way traffic.</p> | <p>Bridge Deck Sealing B.I.N. 3361660</p> | <p>Contact: Karen Cox () Scheduled start date: Scheduled end date: Percent complete: %</p> |
| <p>Brick Schoolhouse Road: Walker Lake Ontario Road to Hamlin Parma Town Line Brick Schoolhouse Road True & leveling, spot repairs are being performed.</p> | <p>Surface Treat</p> | <p>Contact: Mike Slattery (585-753-7734) Scheduled start date: Scheduled end date: Percent complete: 55 %</p> |
| <p>Jacobs Road: Redman Road to Priem Road Jacobs Road</p> | <p>Armor Joint Replacement S.I.N 06-555-060</p> | <p>Contact: Tim Joyce () Scheduled start date: 6/29/2009</p> |

Work scheduled to commence week of Aug 10, 2009.

Scheduled end date:
Percent complete: 0 %

Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads

Lake Road West Fork Culvert Sliplining S.I.N. 06-234-001
Work to commence week of July 27, 2009

Contact: **Tim Joyce ()**
Scheduled start date:
Scheduled end date:
Percent complete: %

Lake Road West Fork: Church Road to Moscow Road

Lake Road West Fork Repair edges, Prep for 2010 Surface Treat
Field review and performing project estimate.

Contact: **Mike Slattery (585-753-7734)**
Scheduled start date:
Scheduled end date:
Percent complete: 1 %

North Hamlin Road: Over Sandy Creek to Between Lake Road E & W Fork

North Hamlin Road Bridge Painting B.I.N. 3317640
ARRA Project. Expect construction start at end of August 2009

Contact: **Karen Cox ()**
Scheduled start date:
Scheduled end date:
Percent complete: %

work will be accomplished under flagged, two-way traffic.

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18)

Redman Road Surface Treat
True & leveling, cutting and filling of shoulders is being performed.

Contact: **Mike Slattery (585-753-7734)**
Scheduled start date:
Scheduled end date:
Percent complete: 55 %

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy.

Redman Road Bridge Painting B.I.N. 3317650
ARRA Project. Expect construction start at end of August 2009

Contact: **Karen Cox ()**
Scheduled start date:
Scheduled end date:
Percent complete: %

work will be accomplished under flagged two way traffic

Henrietta

Calkins Road: West Henrietta Road (Rt15) to I-390 / Middle Road

Calkins Road Mill & Resurface
ARRA Milling and Paving to take place starting September 2009

Contact: **Rob Kozarits (753-774-7)**
Scheduled start date:
Scheduled end date:
Percent complete: %

East River Road: I-90 to Bailey Road

East River Road Pave Smooth Seal
Asphalt prep to begin the week of 6/29

Contact: **Jim Gagnier (585-753-7732)**
Scheduled start date:
Scheduled end date:
Percent complete: %

East River Road: Rush Henrietta Town Line Road to I-90

East River Road Hot Recycle & Resurface
ARRA Scheduled for Fall 2010 Construction

Contact: **Tom Frys ()**
Scheduled start date:
Scheduled end date:
Percent complete: %

Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line

Edgewood Avenue Cold Recycle & Resurface
Cold in Place recycling complete, paving scheduled for late July

Contact: **Jim Gagnier (585-753-7732)**
Scheduled start date:
Scheduled end date:
Percent complete: 0 %

Martin Road: East River Road to Telephone Road

Contact: **Jim Gagnier (585-753-7732)**

| | | |
|---|---|---|
| Martin Road <i>Asphalt prep complete</i> | Surface Treat | Scheduled start date: Scheduled end date: Percent complete: % |
| Pinnacle Road: North I-90 to South of Stone Road Pinnacle Road <i>Scheduling work with town and vendor</i> | Spot Repair, True & Level, Surface Treat (shoulders Only) | Contact: Jim Gagnier (585-753-7732) Scheduled start date: Scheduled end date: Percent complete: % |
| Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Ward Hill Road <i>Asphalt prep complete</i> | Surface Treat | Contact: Jim Gagnier (585-753-7732) Scheduled start date: Scheduled end date: Percent complete: % |

Irondequoit

| | | |
|--|--------------------------------------|--|
| Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Culver Road <i>Scheduled for the 2010 construction season.</i> Two way traffic will be maintained. | Mill & Resurface | Contact: Hank Herdzik (585-753-7738) Scheduled start date: Scheduled end date: Percent complete: % |
| Culver Road: NYS Route 104 to East Ridge Road Culver Road <i>Scheduling work with town and vendor</i> | Pave Smooth Seal | Contact: Tony Halaris (585-753-7738) Scheduled start date: Scheduled end date: Percent complete: % |
| East Ridge Road: Culver Road to I-590 East Ridge Road <i>Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Ridgewood Drive to the Wegman's signal.</i> Two way traffic will be maintained. | Mill & Resurface | Contact: Hank Herdzik () Scheduled start date: Scheduled end date: Percent complete: % |
| Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road Lakeshore Blvd.& Sweet Fern Road <i>Scheduling work with town and vendor</i> | Pave Smooth Seal | Contact: Tony Halaris (585-753-7732) Scheduled start date: Scheduled end date: Percent complete: % |
| North Goodman Street: City Line to East Ridge Road North Goodman Street <i>Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Dix Street to E. Ridge Road.</i> Two way traffic will be maintained. | Mill & Resurface | Contact: Hank Herdzik (585-753-7738) Scheduled start date: Scheduled end date: Percent complete: % |
| Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Thomas Avenue <i>Scheduled for the 2010 construction season.</i> Two way traffic will be maintained. | Mill & Resurface | Contact: Hank Herdzik (585-753-7738) Scheduled start date: Scheduled end date: Percent complete: % |
| Titus Avenue: Cooper Road to Portland Avenue Titus Avenue | Drainage system replacement / repair | Contact: Tony Halaris () Scheduled start date: |

Mendon

Boughton Hill Road: Quaker Meeting House Road to County Line

Boughton Hill Road

Prep for 2010 Surface Treat to begin late June

Prep for 2010 Surface Treat

Contact: **Jim Gagnier (585-753-7732)**

Scheduled start date:

Scheduled end date:

Percent complete: %

Parrish Road: West Bloomfield Road to Mendon Ionia Road (Rt 64)

Parrish Road

Scheduling work with town and vendor

Prep for 2010 Surface Treat

Contact: **Jim Gagnier (585-753-7732)**

Scheduled start date:

Scheduled end date:

Percent complete: %

Pond Road: Clover Street (Rt 65) to West Bloomfield Road

Pond Road

Asphalt prep complete to Douglas Rd

Surface Treat

Contact: **Jim Gagnier (585-753-7732)**

Scheduled start date:

Scheduled end date:

Percent complete: %

West Bloomfield Road: County Line to Boughton Hill Road

West Bloomfield Road

Cold recycling completed, Surface treat sched. For July

Novachip

Contact: **Jim Gagnier (585-753-7732)**

Scheduled start date:

Scheduled end date:

Percent complete: **50 %**

Odgen

Hubbell Road: Whittier Road to Colby Street

Hubbell Road

Cross culvert pipes have been replaced. Cutting back shoulders.

Recycle & Surface Treat

Contact: **Mike Slattery (585-753-7734)**

Scheduled start date:

Scheduled end date:

Percent complete: **35 %**

Ogden Center Road: Union Street (Rt 259) to Gillette Road

Ogden Center Road

Field review and performing project estimate.

Surface Treat

Contact: **Mike Slattery ()**

Scheduled start date:

Scheduled end date:

Percent complete: **1 %**

Shepard Road: Gillett Road to Manitou Road

Shepard Road

Field review and performing project estimate.

Prep for 2010 Surface Treat

Contact: **Mike Slattery (585-753-7734)**

Scheduled start date:

Scheduled end date:

Percent complete: **1 %**

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33)

Stony Point Road

ARRA Scheduled for Fall 2009-Spring 2010 Construction

Resurface

Contact: **Tom Frys (585-753-7734)**

Scheduled start date:

Scheduled end date:

Percent complete: %

Parma

Bennett Road: Curtis Road to Huffer Road

Bennett Road

Recycle & Surface Treat

Contact: **Mike Slattery (585-753-7734)**

Scheduled start date:

Cold-in-place recycle, intersections and driveway adjustments have been completed. Filling and cutting back shoulders.

| | | |
|--|---|--|
| Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Burritt Road <i>Field review and performing project estimate.</i> | Prep for 2010 Surface Treat | Scheduled end date: Percent complete: 65 % |
| Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Clarkson-Parma Town Line Road <i>Work schedule to start July 6, 2009</i> | Membrane Waterproofing S.I.N. 11-254-179 | Contact: Mike Slattery (585-753-7734) Scheduled start date: Scheduled end date: Percent complete: 1 % |
| Curtis Road: Hamlin Parma Town Line to Manitou Road Curtis Road <i>ARRA Scheduled for Spring 2010 Construction</i> | Cold Recycle & Resurface | Contact: Tom Frys (585-753-7734) Scheduled start date: Scheduled end date: Percent complete: % |
| East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road East Avenue <i>No work has been performed at this time.</i> | Pave Smooth Seal | Contact: Mike Slattery (585-753-7734) Scheduled start date: Scheduled end date: Percent complete: % |
| Lighthouse Road: Curtis Road to Lake Ontario Lighthouse Road <i>Field review and performing project estimate.</i> | Surface Treat | Contact: Mike Slattery (585-753-7734) Scheduled start date: Scheduled end date: Percent complete: 1 % |
| Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads Parma Center Road <i>ARRA Project. Expect construction to start at end of August 2009</i> | Bridge Painting and Deck Sealing B.I.N. 3317200 | Contact: Karen Cox () Scheduled start date: Scheduled end date: Percent complete: % |
| work will be accomplished under flagged 2 way traffic | | |
| Parma Center Road: Over Buttonwood Creek to Between Spencer and Parma-Corners-Hilton Roads Parma Center Road <i>Re-evaluating work to be completed in 2009</i> | Membrane Waterproofing S.I.N. 11-185-205 | Contact: Tim Joyce () Scheduled start date: Scheduled end date: Percent complete: % |
| Wilder Road: Bennett Road to Manitou Road Wilder Road <i>Performing ditching work and installing new drainage pipe.</i> | Pave Smooth Seal | Contact: Mike Slattery () Scheduled start date: Scheduled end date: Percent complete: 10 % |
| Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd. Wilder Road Bridge Preventative Maintenance <i>Wilder Road will be closed to through traffic June 29 2009 and re opened by September 2009. Follow Posted Detour</i> | Preventative Bridge Maintenance BIN 3317810 | Contact: Rob Kozarits (585-753-7747) Scheduled start date: Scheduled end date: Percent complete: 0 % |

Penfield

| | | |
|--|-------------------------|---|
| Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441) Baird Road | Hot Recycle & Resurface | Contact: Jim Gagnier (585-753-7732) Scheduled start date: |
|--|-------------------------|---|

Mainline paving complete, driveway and shoulder work is ongoing

| | | |
|--|---|--|
| Creek Street: Plank Road to Ridge Road (Rt 404) Creek Street ARRA Milling and Paving to take place starting Summer 2010 | Resurface | Scheduled end date: Percent complete: 40 % |
| Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Five Mile Line Road ARRA Milling and Paving to begin in Summer 2010 | Mill & Resurface | Contact: Rob Kozarits (585-753-7747) Scheduled start date: Scheduled end date: Percent complete: % |
| Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road Panorama Trail ARRA Project. Expect construction to be started end of August 2009. | Bridge Painting and Deck Sealing B.I.N. 1095720 | Contact: Rob Kozarits (753-774-7) Scheduled start date: Scheduled end date: Percent complete: % |
| work to be accomplished under flagged 2 way traffic. | | |
| State Road: Plank Road to Jackson Road State Road Cold recycling to be completed 6/26 | Recycle & Resurface | Contact: Karen Cox () Scheduled start date: Scheduled end date: Percent complete: % |
| Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Whalen Road ARRA Milling and Paving to take place starting Summer 2010 | Resurface | Contact: Jim Gagnier (585-753-7732) Scheduled start date: Scheduled end date: Percent complete: % |

Perinton

| | | |
|---|-------------------------------|---|
| Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road Ayrault Road Scheduling work with town and vendor | Mill & Resurface | Contact: Rob Kozarits (585-753-7747) Scheduled start date: Scheduled end date: Percent complete: % |
| Garnsey Road: I-490 Bridge to NYS Rt 250 Garnsey Road The majority of work has been completed. The contractor will finish storm sewer work, topsoil and seeding in the next couple fo weeks. Project to be compete in June 2009. Two way alternating traffic will be maintained. | Reconstruct, Mill & Resurface | Contact: Jim Gagnier (585-753-7732) Scheduled start date: 04/01/2008 Scheduled end date: 06/15/2009 Percent complete: 95 % |
| Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Turk Hill Road Scheduling work with town and vendor | Mill & Resurface | Contact: Hank Herdzik (585-753-7729) Scheduled start date: Scheduled end date: Percent complete: % |
| Whitney Road: Perinton-Penfield Town Line to Turk Hill Road Whitney Road ARRA Milling and Paving to take place starting Summer 2010 | Mill & Resurface | Contact: Jim Gagnier (585-753-7732) Scheduled start date: Scheduled end date: Percent complete: % |
| Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction | | Contact: Rob Kozarits (585-753-7747) Scheduled start date: Scheduled end date: Percent complete: % |
| | | Contact: Jim Gagnier (585-753-7732) |

Sweden

Gordon Road: Sweden Walker Road to Gallup Road

Gordon Road Surface Treat
Field review and performing project estimate.

Contact: **Mike Slattery (585-753-7734)**
Scheduled start date:
Scheduled end date:
Percent complete: **1 %**

Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road

Gordon Road Culvert Replacement Replace Culvert S.I.N. 17-223-113
Gordon Rd will be closed to through traffic between Gallup and Sweden Walker starting mid-July 2009

Contact: **Rob Kozarits (753-774-7)**
Scheduled start date:
Scheduled end date:
Percent complete: **0 %**

Webster

Gravel Road: Ridge Road (Rt 404) to Klem Road

Gravel Road Surface Treat
Hot asphalt patching complete

Contact: **Jim Gagnier (585-753-7732)**
Scheduled start date: **05/10/2009**
Scheduled end date:
Percent complete: **5 %**

Lake Road: Webster Road (Rt 250) to County Line Road

Lake Road Surface Treat
Asphalt prep complete

Contact: **Jim Gagnier ()**
Scheduled start date: **05/10/2009**
Scheduled end date:
Percent complete: **5 %**

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404)

Monroe Wayne County Line Road Surface Treat
Grader patching 90% complete

Contact: **Jim Gagnier (585-753-7732)**
Scheduled start date: **03/15/2009**
Scheduled end date:
Percent complete: **75 %**

Phillips Road: Ridge Road (Rt 404) to Schlegel Road

Phillips Road Mill & Resurface
ARRA Milling and Paving to take place starting Summer 2010

Contact: **Rob Kozarits (585-753-7747)**
Scheduled start date:
Scheduled end date:
Percent complete: **%**

State Road: Webster Road (Rt 250) to Salt Road

State Road Surface Treat
Scheduling work with town and vendor

Contact: **Jim Gagnier (585-753-7732)**
Scheduled start date:
Scheduled end date:
Percent complete: **%**

Whiting Road: Klem Road to Lake Road

Whiting Road Prep for 2010 Surface Treat
Asphalt grader work to be completed week of 6/22/09

Contact: **Jim Gagnier (585-753-7732)**
Scheduled start date: **05/10/2009**
Scheduled end date:
Percent complete: **75 %**

Wheatland

Belcoda Road: Scottsville Mumford Road (Rt 383) to Winslow Road

Belcoda Road Surface Treat
The road has been surface treated, swept and pavement markings installed. Job is complete.

Contact: **Mike Slattery (585-753-7734)**
Scheduled start date:
Scheduled end date:
Percent complete: **100 %**

Flint Hill Road: County Line to George Street

Flint Hill Road

Spot repair and prepping for the surface treatment.

Surface Treat

Contact: **Mike Slattery (585-753-7734)**

Scheduled start date:

Scheduled end date:

Percent complete: **20 %****North Road: Union Street to Scottsville Chili Road (Rt 386)**

North Road

No work has been performed at this time.

Resurface

Contact: **Mike Slattery (585-753-7734)**

Scheduled start date:

Scheduled end date:

Percent complete: %

North Road: Wheatland Center Road to Union Street

North Road

No work has been performed at this time.

Prep for 2010 Resurface

Contact: **Mike Slattery (585-753-7734)**

Scheduled start date:

Scheduled end date:

Percent complete: %

North Road: Belcoda Road to Wheatland Center Road

North Road

No work performed at this time.

Prep for 2010 Resurface

Contact: **Mike Slattery (585-753-7734)**

Scheduled start date:

Scheduled end date:

Percent complete: %