



NEWSLETTER NO. 6

SOUTH LINCOLN ROAD IMPROVEMENTS

APRIL 2014

This informational newsletter will provide periodic updates on the status of the South Lincoln Road project and communicate upcoming activities to local residents effected by the project.

CURRENT PROJECT STATUS

Remaining Work:

Remaining work on the project is scheduled to start on April 21, 2014 and consists of installation of small block retaining walls in four locations along the project corridor, installation of concrete sidewalk and asphalt driveways at these locations and permanent lawn restoration. The contractor will also complete any necessary pavement repairs from damage incurred over the winter season. This work is expected to be completed by May 30, 2014.

Traffic Update:

All work will be progressed under two way flagged traffic. Please pay attention to the construction signs and flaggers within the project corridor.

Project Updates:

Project information is available on the web at: www.monroecounty.gov/dot-construction. On this webpage, click on "MCDOT Ongoing Construction Listing" for a bi-weekly project update, or you can click on "S. Lincoln Rd" for a copy of the most recent newsletter sent to residents along the S. Lincoln Rd corridor.

PROJECT CONTACTS

Full time inspection staff will be on site daily working with the contractor. During construction, if you have an emergency, question or concern regarding the work in progress or other circumstance, please contact our Resident Engineer.

Project Engineer & Inspector

Bergmann Associates

Sid Reedhead, Resident Engineer
737-8004

email: sreedhead@bergmannpc.com

Project Owner

MCDOT

Karen Cox, Project Manager
Phone: 753-7742

email: kcox@monroecounty.gov

Contractor

Keeler Construction Co. Inc.