
Monroe County Department of Transportation

Ongoing Construction Update - April 03, 2012

City of Rochester
Contact: Jim Pond (585-753-7755)

Commun. Conduit Replacement Proj. Phase III Scheduled start date: 04/16/2012

Scheduled end date: 09/13/2012Project to start in mid April and continue throughout the summer.

Percent complete: 0 %

Some limited lane closures while installing conduit.

Culver Rd: Atlantic   &   Laurelton to Garson   &   Clifford Contact: Brent Penwarden (585-753-7733)

Culver Rd Reconstruction Scheduled start date:

Scheduled end date:

Percent complete: 74 %

maintain SB traffic - detour NB traffic via Atlantic, Winton & Merchants

University Avenue: Atlantic to Union Contact: Brent Penwarden (585-753-7733)

University Avenue - Art Walk II Scheduled start date:

Scheduled end date:

Percent complete: 25 %

maintain EB traffic - detour WB traffic via Goodman, Main, Pitkin, East & Union

Greece
Dorsey Road: Mt. Read Boulevard to Dewey Avenue Contact: Rob Kozarits (585-753-7747)

Dorsey Road Improvement Project Reconstruct Scheduled start date: 05/01/2011

Scheduled end date: 11/15/2011Topsoil touch up, re-seeding and epoxy pavement markings to be done in Spring 2012.  Town and RGE currently performing street 

lighting installation. Percent complete: 99 %

Dorsey Road is open to two way traffic.

Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue Contact: Tom Frys (585-753-7741)

Edgemere Drive over Round Pond Outlet Rehabilitate Bridge BIN 3211130 Scheduled start date: 03/12/2012

Scheduled end date: 05/24/2012Crane Hogan poured the deck on 3/22/12. Have to wait 7 days 

for initial cure of the deck prior to any loading.  Approach work will occur next.  

Deck pour scheduled for 3/22/12 if good weather holds.

Require 28 consecutive days of 45 degree and rising temperatures.

Percent complete: 82 %

Detour traffic: Beach to Dewey to Latta to Island Cottage

Fetzner Road: Ridge Road to Maiden Lane Contact: Hank Herdzik (585-753-7729)

Fetzner Road Mill and Resurface Scheduled start date: 04/09/2012

Scheduled end date: 05/15/2012Work is scheduled to start in April 

of 2012. Percent complete: 0 %

Two way traffic will be maintained.
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Henrietta
John Street Extension: Bailey Road to Lehigh Station Road Contact: Karen Cox (585-753-7748)

John Street Extension Build New Road Scheduled start date: 04/10/2012

Scheduled end date: 10/05/2012Construction expected to start May 2012

Percent complete: 5 %

new road; traffic impact will be minimal

Odgen
Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)

Lyell Avenue Improvements Reconstruct road and replace culvert SIN's 

10-177-009 & 10-177-039

Scheduled start date: 08/01/2011

Scheduled end date: 06/30/2012 Contractor will begin pavement boxout operations week of April 9.

Percent complete: 47 %

 One way westbound detour to be put into effect on April 9.  Detour will utilize Union Street, Route 31 and Gillette Road

Parma
Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/05/2011

Scheduled end date: 11/18/2011Top to be paved at same time as Brockport Creek bridge.

Percent complete: 95 %

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Penfield
Penfield Road: Over Irondequoit Creek to Between Old Penfield Road and Panorama Trail Contact: Karen Cox (585-753-7742)

Penfield Road Bridge Rehabilitation Rehabilitate Bridge BIN 1048530 Scheduled start date: 03/13/2012

Scheduled end date: 09/30/2012Construction to start in late April 2012

Percent complete: 7 %

Road will be closed to through traffic at the bridge site.  Detour will utilize Old Penfield Road.

Perinton
Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruct Scheduled start date: 03/14/2011

Scheduled end date: 09/14/2012Waterservice installation and mainline drainage being performed between Ayrault and Brentwood.  Roadway reconstruction complete to 

binder course from Rte 31F to Brentwood Lane.  Sidewalk complete on west side from 31F to school. Percent complete: 65 %

One way northbound traffic pattern in place.  Southbound traffic detoured east on 31F, south on Rte 250 to Ayrault
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