
Monroe County Department of Transportation

Ongoing Construction Update - June 11, 2012

Brighton
Allens Creek Road: Monroe Avenue to Clover Road Contact: Tony Halaris (585-753-7738)

Allens Creek Road Mill and Resurface Scheduled start date: 06/05/2012

Scheduled end date: 08/06/2012schedule being coordianted with town and vendors

Percent complete:  %

Brighton Henrietta Town Line Road: Jefferson Road to NYS Route 15 Contact: Tony Halaris (585-753-7738)

Brighton Henrietta Town Line Road Edge Mill and Resurface Scheduled start date: 06/04/2012

Scheduled end date: 07/30/2012schedule to start 6/4/12

Percent complete: 0 %

Crittenden Road: East River Road to Route 15 Contact: Tony Halaris (585-753-7738)

Crittenden Road Double Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Westfall Road: East Henrietta Road to Lac de Ville Blvd. Contact: Tom Frys (585-753-7741)

Westfall Road III Reconstruct/Rehabilitate Scheduled start date: 05/07/2012

Scheduled end date: 07/19/2013Continue installing storm sewers and placing fill.  Excavating widening area,

stripping topsoil and sawcutting. Percent complete: 5 %

One way detour will be implemented at start of construction

Chili
Chestnut Ridge Road: Route 33A to Paul Road Contact: Tony Halaris (585-753-7738)

Chestnut Ridge Road Hot in place Recycle and Novachip Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Union Street: Over Black Creek Tributary to Between Bowen Road and Chili Avenue Contact: Tim Joyce (585-753-7743)

Union Street Reline Culvert SIN 02-170-351 Scheduled start date: 06/25/2012

Scheduled end date: 07/06/2012Scheduled start and end dates (Tentative)

Percent complete:  %

Daily lane closures

City of Rochester
Contact: Brent Penwarden (585-753-7729)

Broad St/Chestnut St/Court St Scheduled start date:
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Scheduled end date: 09/26/2012

Percent complete: 50 %

James St Closed; Court St EB, Broad St WB and Broadway SB closed at the proposed roundabout for the construction of the roundabout.  Broad is one way WB from 

Broadway to Chestnut.  Detour using Chestnut, Union, East Ave, & Pitkin St.

Contact: Jim Pond (585-753-7755)

Commun. Conduit Replacement Proj. Phase III Scheduled start date: 05/17/2012

Scheduled end date: 10/14/2012Work started May 17, 2012 and will continue through early October.

Percent complete: 10 %

Some limited lane closures while installing conduit.

Culver Rd: Atlantic   &   Laurelton to Garson   &   Clifford Contact: Brent Penwarden (585-753-7733)

Culver Rd Reconstruction Scheduled start date:

Scheduled end date: 08/23/2012

Percent complete: 85 %

maintain SB traffic - detour NB traffic via Atlantic, Winton & Merchants

University Avenue: Atlantic to Union Contact: Brent Penwarden (585-753-7733)

University Avenue - Art Walk II Scheduled start date:

Scheduled end date: 08/31/2012

Percent complete: 40 %

maintain EB traffic - detour WB traffic via Goodman, Main, Pitkin, East & Union

Clarkson
Ireland Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Ireland Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Lawrence Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Lawrence Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Lawton Road: Rte. 19 to Rte. 260 Contact: Mike Slattery (585-753-7734)

Lawton Road Prep for 2013 Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Monroe Orleans County Line Road: Route 31 to Jurisdiction Line Contact: Mike Slattery (585-753-7734)

Monroe Orleans County Line Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

East Rochester
Linden Avenue: 1000' 'west of Rte. 153 to Whitney Road Contact: Jim Gagnier (585-753-7732)

Linden Avenue Mill and Resurface Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %
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Linden Avenue: Rte. 441 to 1000' west of Rte. 153 Contact: Jim Gagnier (585-753-7732)

Linden Avenue Prep for 2013 Resurface Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Gates
Lyell Road: Manitou Road to Elmgrove Road Contact: Tony Halaris (585-753-7738)

Lyell Road Edge mill, Novachip Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Pixley Road: Route 204 Bridge to Buffalo Road Contact: Rob Kozarits (585-753-7747)

Pixley Road Resurface Scheduled start date: 06/04/2012

Scheduled end date: 09/24/2012Work is expected to begin in late July 2012

Percent complete:  %

Daily Lane Closures

Greece
Beach Avenue: Dewey Avenue to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Beach Avenue Double Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Dorsey Road: Mt. Read Boulevard to Dewey Avenue Contact: Rob Kozarits (585-753-7747)

Dorsey Road Improvement Project Reconstruct Scheduled start date: 05/01/2011

Scheduled end date: 11/15/2011Topsoil and re-seeding being touched up as needed. Town and RGE currently performing street lighting installation.

Percent complete: 100 %

Dorsey Road is open to two way traffic.

East Manitou Road: Frisbee Hill Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)

East Manitou Road Prep for 2013 Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Hincher Road: Manitou Road to North Greece Road Contact: Tony Halaris (585-753-7738)

Hincher Road Prep for 2013 Surface Treat Scheduled start date: 05/01/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Kirk Road: Over Round Pond Creek Tributary to Between Latta Rd. and Janes Rd. Contact: Hank Herdzik (585-753-7729)

Kirk Road/Round Pond Creek Tributary Replace 2 Bridges BIN 3317550 & 3317540 Scheduled start date: 05/16/2012

Scheduled end date: 09/30/2012Birdge reconstruction is underway.

Percent complete: 10 %

Kirk Road is closed to through traffic at the bridge.  A Detour is posted to use Janes Road, Island Cottage Road and Latta Road.

Lee Road: City Line to Ridgeway Avenue Contact: Rob Kozarits (585-753-7747)

Lee Road Mill and Resurface Scheduled start date: 06/04/2012

Scheduled end date: 09/24/2012Work expected to begin in late June/early July 2012

Percent complete:  %
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Daily Lane closures

Lowden Point Road: Flynn Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Lowden Point Road Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

North Greece Road: Frisbee Hill Road to Hincher Road Contact: Tony Halaris (585-753-7738)

North Greece Road Prep for 2013 Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Ridgeway Avenue: Bellwood Drive to Lee Road Contact: Rob Kozarits (585-753-7747)

Ridgeway Avenue Mill and Resurface Scheduled start date: 06/11/2012

Scheduled end date: 07/09/2012Work expected to begin week of June 18.

Percent complete:  %

Night Work for milling and paving operations.  Daytime daily lane closures for other work items.

Vintage Lane: Long Pond Road to Mt. Read Boulevard Contact: Rob Kozarits (585-753-7747)

Vintage Lane Mill and Resurface Scheduled start date: 06/04/2012

Scheduled end date: 09/24/2012Work expected to begin in August 2012

Percent complete:  %

Daily lane closures

Hamlin
Clarkson Hamlin Town Line Road: Drake Road to Route 18 Contact: Mike Slattery (585-753-7734)

Clarkson Hamlin Town Line Road  Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Hamlin Parma Town Line Rd: Rte. 18 to Brick Schoolhouse Rd Contact: Mike Slattery (585-753-7734)

Hamlin Parma Town Line Rd Prep for 2013 Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

North Hamlin Road: Lake Road West Fork to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

North Hamlin Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Redman Road: Church Road to Cook Road Contact: Mike Slattery (585-753-7734)

Redman Road Prep for 2013 Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Walker Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Henrietta
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John Street Extension: Bailey Road to Lehigh Station Road Contact: Karen Cox (585-753-7748)

John Street Extension Build New Road Scheduled start date: 04/10/2012

Scheduled end date: 10/05/2012Contractor completed clearing & grubbing., starting topsoil stripping and stockpiling

Percent complete: 18 %

new road; traffic impact will be minimal

Middle Road: Lehigh Station Road to Calkins Road Contact: Jim Gagnier (585-753-7732)

Middle Road Hot in Place Recycle and Resurface Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Hot in Place recycle scheduled fo rthe week of 7/23/2012

Percent complete:  %

Pinnacle Road: Red Lion Drive to Stone Road Contact: Jim Gagnier (585-753-7732)

Pinnacle Road Micropave Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Micropave scheduled for early August

Percent complete:  %

Irondequoit
Cooper Road: Titus Avenue to St Paul Blvd Contact: Tony Halaris (585-753-7738)

Cooper Road Mill and  Resurface Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Kings Highway: Titus Avenue to Lakeshore Boulevard Contact: Tony Halaris (585-753-7738)

Kings Highway Slope Repairs Scheduled start date: 07/09/2012

Scheduled end date: 07/30/2012constrction schedule being coordinated with contractor

Percent complete:  %

Pattonwood Drive: Thomas Avenue to St. Paul Blvd Contact: Tony Halaris (585-753-7738)

Pattonwood Drive Micropave Scheduled start date: 05/16/2012

Scheduled end date: 06/04/2012Micropave complete, long line striping complete, need to finish cross walks.

Percent complete: 98 %

Mendon
Bulls Sawmill Road: Rte. 251 to Pittsford Mendon Center Road Contact: Jim Gagnier (585-753-7732)

Bulls Sawmill Road Surface treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Surface treat scheduled for the week of 7/16/2012

Percent complete:  %

Parish Rd: Over Irondequoit Creek Tributary to Between West Bloomsfield Rd & Lanning Rd Contact: Tim Joyce (585-753-7743)

Parish Rd Replace Culvert Scheduled start date: 05/07/2012

Scheduled end date: 05/23/2012Complete

Percent complete:  %

Road Closure.  Detour is Parish Rd, NY RT64, Hill Rd & West Bloomsfield Rd

Pittsford Mendon Center Rd: Route 251 to Canfield Road Contact: Jim Gagnier (585-753-7732)

Pittsford Mendon Center Rd Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Pond Rd: Route 65 to Douglas Road Contact: Jim Gagnier (585-753-7732)
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Pond Rd Cold Mix Pave and Surface Treat Scheduled start date: 05/28/2012

Scheduled end date: 09/03/2012Cold mix paving complete, scheduling shoulder work

Percent complete: 65 %

Smith Road: Pittsford Mendon Center Rd to Route 64 Contact: Jim Gagnier (585-753-7732)

Smith Road Reline culvert and prep for 2013 Recycle and Surface 

Treat

Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

West Bloomfield Road: Rte. 251 to Canfield Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Surface treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Surface treat scheduled for week of 7/16/2012

Percent complete:  %

Odgen
Canal Road: Washington Street to Route 259 Contact: Mike Slattery (585-753-7734)

Canal Road Novachip - Washington St to Trimmer Rd; Surface 

Treat - Trimmer Rd to Rte. 259

Scheduled start date: 05/21/2012

Scheduled end date: 09/03/2012Washington to Trimmer - Nova Chip is complete. Trimmer to Rte. 259 surface treat is scheduled for the week of June 11.

Percent complete: 60 %

Dewey Street: Hubbell Road to Route 36 Contact: Mike Slattery (585-753-7734)

Dewey Street Surface Treat Scheduled start date: 06/14/2012

Scheduled end date: 09/03/2012Surface treat should be done on 6/14/2012, weather permitting. Road will be swept the week of 7/2/2012.

Percent complete:  %

Gillett Road: Shepard Road to Lyell Road Contact: Mike Slattery (585-753-7734)

Gillett Road Prep for 2013 Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)

Lyell Avenue Improvements Reconstruct road and replace culvert SIN's 

10-177-009 & 10-177-039

Scheduled start date: 08/01/2011

Scheduled end date: 06/30/2012 contractor will be installing concrete sidewalks and paving driveways

Percent complete: 76 %

 One way westbound detour was put into effect on April 9.  Detour will utilize Union Street, Route 31 and Gillette Road.  Will remain in place until the end of construction.

Odgen/Sweden
Gallup Road: Canal Road to Gordon Road Contact: Mike Slattery (585-753-7734)

Gallup Road Surface Treat Scheduled start date: 06/04/2012

Scheduled end date: 09/03/2012Cutting the shoulders and cleaning the ditch has begun. T&L will start the week of 6/11/2012.

Percent complete: 20 %

Parma
Contact: Tom Frys (585-753-7741)
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Collamer Road Bridge Monroe County Managing Bridge Replacement 

Project

Scheduled start date:

Scheduled end date:Bridge to close June 13.  Contractor will remove guide rail, clear and grub, 

mobilize equipment and begin to drive piles. Percent complete:  %

Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Brockport Creek) Monroe County Managing Bridge Replacement 

Project

Scheduled start date: 06/25/2012

Scheduled end date: 09/11/2012Construction scheduled for June 25, 2012 (after school year ends)

Percent complete:  %

Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/05/2011

Scheduled end date: 11/18/2011Top to be paved at same time as Brockport Creek bridge.

Percent complete: 95 %

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Hinkleyville Road: Over Salmon Creek Tributary to Between Ogden-Parma Town Line Road & Pine Hill Rd Contact: Tim Joyce (585-753-7743)

Hinkleyville Road Membrane Waterproofing SIN 11-214-013 Scheduled start date: 08/20/2012

Scheduled end date: 09/07/2012Scheduled start and end dates (Tentative)

Percent complete:  %

Road Closure.  Detour is not yet determined.

Huffer Road: North Avenue to Lake Ontario Contact: Mike Slattery (585-753-7734)

Huffer Road Surface Treat Scheduled start date: 06/04/2012

Scheduled end date: 09/03/2012Drainage work has begun. Minor T&L will take place the week of 6/11/2012.

Percent complete: 15 %

Pinehill Road: Hinkleyville Road to Trimmer Road Contact: Mike Slattery (585-753-7734)

Pinehill Road Cold in Place Recycle and Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Cold-in-place recycle is complete. First surface treat to be done the week of 6/11/2012, weather permitting

Percent complete: 50 %

Penfield
Penfield Road: Over Irondequoit Creek to Between the two intersections of Old Penfield Road Contact: Karen Cox (585-753-7742)

Penfield Road Bridge Rehabilitation Rehabilitate Bridge BIN 1048530 Scheduled start date: 03/13/2012

Scheduled end date: 10/27/2012Contractor removed bridge superstructure and will be working on bridge abutments

Percent complete: 14 %

Road will be closed APRIL 30 to through & pedestrian traffic at the bridge site.  Detour will utilize Old Penfield Road.

Plank Road: Shoecraft Road to Jackson Road Contact: Jim Gagnier (585-753-7732)

Plank Road Hot in Place Recycle and  Resurface Scheduled start date: 07/23/2012

Scheduled end date: 09/03/2012Hot in Place recycle scheduled for the week of 7/23/12

Percent complete:  %

Salt Road: Rte. 286 to Plank Road Contact: Jim Gagnier (585-753-7732)

Salt Road Prep for 2013 surface treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %
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Perinton
Baird Road: Rte. 31F to Whitney Road Contact: Jim Gagnier (585-753-7732)

Baird Road Novachip Scheduled start date: 05/23/2012

Scheduled end date: 06/29/2012Novachip complete, coordinating restorations and striping

Percent complete: 90 %

Howell Road: Rte. 31F to Whitney Road Contact: Jim Gagnier (585-753-7732)

Howell Road Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Surface treat scheduled for the week of 6/25/2012

Percent complete:  %

Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruct Scheduled start date: 03/14/2011

Scheduled end date: 09/14/2012Stormwater, sanitary and water improvements are complete.  Road boxout complete.  Curb installation in process and sidewalks being 

formed and poured.  Paving on west side from Brentwood to Ayrault to follow. Percent complete: 75 %

One way northbound traffic pattern in place.  Southbound traffic detoured east on 31F, south on Rte 250 to Ayrault

Marsh Road: Rte. 96 to Pittsford Town Line Contact: Jim Gagnier (585-753-7732)

Marsh Road Novachip Scheduled start date: 05/23/2012

Scheduled end date: 06/29/2012Novachip complete, coordinating restoration and striping

Percent complete: 90 %

Pittsford
East Street: Mendon Town Line to Rte. 96 Contact: Jim Gagnier (585-753-7732)

East Street Surface Treat Scheduled start date: 05/08/2012

Scheduled end date: 09/03/2012Surface treat scheduled for the week of 7/16/2012

Percent complete:  %

Contact: Jim Gagnier (585-753-7732)

Tobey Road Mill and Resurface Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors and other portion of Tobey

Percent complete:  %

Tobey Road: Rte. 65 to Tobey Woods Contact: Jim Gagnier (585-753-7732)

Tobey Road Pave Smoothseal Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

West Bloomfield Road: Canfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Build edges and asphalt repair for 2013 Novachip Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Surface treat scheduled for the week of 7/16/2012

Percent complete:  %

Riga
Bridgeman Road: Malloch Road to Route 36 Contact: Mike Slattery (585-753-7734)

Bridgeman Road Surface Treat Scheduled start date: 05/30/2012
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Scheduled end date: 09/03/2012Surface treat is complete. The road will be swept the week of 6/11/2012.

Percent complete: 70 %

Bromley Road: Percy Road to Attridge Road Contact: Mike Slattery (585-753-7734)

Bromley Road True & Level Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Griffin Road: Route 36 to Palmer Road Contact: Mike Slattery (585-753-7734)

Griffin Road Surface Treat Scheduled start date: 05/28/2012

Scheduled end date: 09/03/2012Surface treat is complete. The road will be swept the week 6/11/2012.

Percent complete: 70 %

McIntosh Road: Kendall Road to Dewey Street Contact: Mike Slattery (585-753-7734)

McIntosh Road Build edges and prep  for 2013 Surface Treat Scheduled start date: 06/04/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Rush
Honeoye Falls #6 Road: Rte. 15 to Works Road Contact: Jim Gagnier (585-753-7732)

Honeoye Falls #6 Road Novachip Scheduled start date: 05/21/2012

Scheduled end date: 06/29/2012NovaChip complete, needs striping

Percent complete: 90 %

Phelps Road: Works Road to Route 15A Contact: Jim Gagnier (585-753-7732)

Phelps Road Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Surface treat scheduled for the week of 6/18/2012

Percent complete:  %

Sweden
Redman Road: Capen Road to Route 31A Contact: Mike Slattery (585-753-7734)

Redman Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

Reed Road: Jurisdiction Line to Rte. 19 Contact: Mike Slattery (585-753-7734)

Reed Road Cold in Place Recycle and Surface Treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012CIP is complete. First surface treat is scheduled for mid June, with the second 2 to 3 weeks later.

Percent complete: 50 %

West Sweden Road: Jurisdiction Line to Rte. 31A Contact: Mike Slattery (585-753-7734)

West Sweden Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %

White Road: West Sweden Road to Redman Road Contact: Mike Slattery (585-753-7734)

White Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %
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Webster
Bay Road: Rte. 104 to Klem Road Contact: Jim Gagnier (585-753-7732)

Bay Road Micropave Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012Micropave scheduled for the week of 6/15/2012

Percent complete:  %

Lake Road: IBOB to Bay Road Contact: Jim Gagnier (585-753-7732)

Lake Road Novachip Scheduled start date: 05/22/2012

Scheduled end date: 06/29/2012NovaChip complete, needs striping

Percent complete: 90 %

Monroe Wayne CL Road: Route 104 to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Monroe Wayne CL Road Surface Treat Scheduled start date: 07/09/2012

Scheduled end date: 09/03/2012Sheduled for week of 7/9/12

Percent complete:  %

Salt Road: Schlegel Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Salt Road Surface Ttreat Scheduled start date: 07/09/2012

Scheduled end date: 08/31/2012Scheduled for the week of 7/9/12

Percent complete:  %

Salt Road: Rte. 104 to Schlegel Road Contact: Jim Gagnier (585-753-7732)

Salt Road Prep for 2013 surface treat Scheduled start date: 05/07/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendors

Percent complete:  %

Wheatland
North Road: Rte. 36 to Belcoda Road Contact: Mike Slattery (585-753-7734)

North Road Novachip Scheduled start date: 05/21/2012

Scheduled end date: 09/03/2012Nova chip is complete. Shoulder back-up and driveway adjustments to begin the week of 6/4/2012.

Percent complete: 65 %

Union Street: Route 383 to North Road Contact: Mike Slattery (585-753-7734)

Union Street Cold in Place Recycle & Surface Treat Scheduled start date: 05/29/2012

Scheduled end date: 09/03/2012Cold-in-place recycle is complete. Surface treat will take place the week of 6/18/2012. Driveway adjustments and shoulder adjustments 

are being done the week of 6/4/2012. Percent complete: 60 %

Wheatland Center Road: North Road to Chili Wheatland Town Line Contact: Mike Slattery (585-753-7734)

Wheatland Center Road Surface Treat Scheduled start date: 06/18/2012

Scheduled end date: 09/03/2012schedule being coordinated with town and vendor

Percent complete:  %
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