
Monroe County Department of Transportation

Ongoing Construction Update - November 12, 2013

Various Roads: Towns:Greece/Henrietta/Irondequoit to City of Rochester Contact: Jim Pond (585-753-7755)

ITS Phase III Camera and conduit installations Scheduled start date: 01/14/2013

Scheduled end date: 12/04/2013Finishing Conduit and Fiber Cable Work, Installing Cameras.

Percent complete: 75 %

Some limited lane closures while installing conduit.

Brighton
South Clinton Avenue: Brighton Henrietta TL Rd to I-590 Overpass Contact: Brent Penwarden ()

City Water Bureau Conduit Modernization II Water Main Replacement Scheduled start date:

Scheduled end date:

Percent complete: 70 %

maintain 2 way traffic

Westfall Road: East Henrietta Road to Lac de Ville Blvd. Contact: Tom Frys (585-753-7741)

Westfall Road III Reconstruct/Rehabilitate Scheduled start date: 05/07/2012

Scheduled end date: 10/11/2013Finalizing punchlist items: lighting at DDSO and NW corner S. Clinton, fluch and clean storm sewers, complete new signage

Percent complete: 99 %

 Open to two way traffic. Intermittent lane closures will occur to complete work items.

Chili
Chestnut Ridge Road: Paul Road to Chili Ave Contact: Tony Halaris (585-753-7738)

Chestnut Ridge Road Hot-in-place recycle & Novachip Scheduled start date: 06/20/2013

Scheduled end date: 09/06/2013Project Complete

Percent complete: 100 %

Clifton Road: Chili Riga Town Line Road to Wheatland Center Road Contact: Mike Slattery (585-753-7738)

Clifton Road Surface Treat Scheduled start date: 07/22/2013

Scheduled end date: 09/01/2013Complete

Percent complete: 100 %

Morgan Road: Chili Riga Town Line to Rte. 383 Contact: Tony Halaris (585-753-7738)

Morgan Road Prep for 2014 Surface Treat Scheduled start date: 08/01/2013

Scheduled end date: 09/27/2013Project Complete

Percent complete: 100 %

Paul Road: Dead End to King Road Contact: Tony Halaris (585-753-7738)
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Paul Road Surface Treat Scheduled start date: 06/01/2013

Scheduled end date: 09/13/2013Project Complete

Percent complete: 100 %

Paul Road: Chili Ave to Beahan Road Contact: Tom Frys (585-753-7747)

Paul Road - Fisher Rd Corridor Improvements Pav't Rehab, intersection imprvmnts, new road 

construction

Scheduled start date: 05/05/2014

Scheduled end date: 11/15/2013Finish punchlist items: Repair topsoil ruts; continue signal work at Paul/Jetview; continue lighting work at Wegmans

Percent complete: 99 %

Alternating traffic with flaggers will be maintained on Paul Rd and Jetview Drive. Jetveiew drive to be opended to through traffic on 11/15

Stottle Road: Rte. 386 to Rte. 33A Contact: Tony Halaris (585-753-7738)

Stottle Road Surface Treat Scheduled start date: 07/22/2013

Scheduled end date: 09/20/2013Project Complete

Percent complete: 100 %

Union Street: Over Black Creek Tributary to Between Bowen Road and Chili Avenue Contact: Tim Joyce (585-753-7743)

Union Street Reline Culvert SIN 02-170-351 Scheduled start date: 05/13/2013

Scheduled end date:

Percent complete: 100 %

Daily lane closures as needed.

Wheatland Center Road: Wheatland Chili Town Line to Morgan Road Contact: Mike Slattery (585-753-7738)

Wheatland Center Road Surface Treat Scheduled start date: 07/22/2013

Scheduled end date: 09/01/2013Complete

Percent complete: 100 %

Chili / Gates
Beahan Road: Paul Road to Chili Avenue Contact: Tony Halaris (585-753-7747)

Beahan Road Mill & Resurface Scheduled start date: 06/03/2013

Scheduled end date: 08/01/2013Project Complete

Percent complete: 100 %

Clarkson
Clarkson Hamlin Town Line Road: Rte. 19 to Rte. 18 Contact: Mike Slattery (585-753-7734)

Clarkson Hamlin Town Line Road Surface Treat Scheduled start date: 07/18/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

Lawrence Road: Rte. 19 to Rte. 260 Contact: Mike Slattery (585-753-7734)

Lawrence Road Surface Treat Scheduled start date: 07/19/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

Lawton Road: Rte. 19 to Rte. 260 Contact: Mike Slattery (585-753-7734)

Lawton Road Surface Treat Scheduled start date: 07/19/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %
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East Rochester
South Lincoln Road: Rte. 31F to East Commerical Street Contact: Karen Cox (585-753-7742)

South Lincoln Road Reconstruct Scheduled start date: 01/07/2013

Scheduled end date: 11/15/2013Top course pavement has been completed.  Remaining work consists of installation of small block retaining walls, some sidewalk and 

driveway work. Percent complete: 95 %

Road was reopend to 2 way traffic on November 5

Gates
Long Pond Road: Lyell Ave to Gates Greece Town Line Contact: Tony Halaris (585-753-7738)

Long Pond Road Micropave Scheduled start date: 05/13/2013

Scheduled end date: 05/28/2013Project Complete

Percent complete: 100 %

Greece
East Manitou Road: Frisbee Hill Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)

East Manitou Road Surface Treat Scheduled start date: 05/28/2013

Scheduled end date: 06/21/2013Project Complete

Percent complete: 100 %

Frisbee Hill Road: Manitou Road to North Greece Road Contact: Tony Halaris (585-753-7738)

Frisbee Hill Road Edge Mill & Novachip Scheduled start date: 07/02/2013

Scheduled end date: 08/01/2013Project Complete

Percent complete: 100 %

Hincher Road: Manitou Road to North Greece Road Contact: Tony Halaris (585-753-7738)

Hincher Road Surface Treat Scheduled start date: 05/28/2013

Scheduled end date: 06/21/2013Project Complete

Percent complete: 100 %

Long Pond Road: Over Round Pond Creek to Between Rte. 104 & Maiden Lane Contact: Tom Frys (585-753-7741)

Long Pond Road Over Round Pond Creek Reline twin pipe Scheduled start date:

Scheduled end date:Project to be re-bid in Oct. 2013

Percent complete: 0 %

North Greece Road: Frisbee Hill Road to Hincher Road Contact: Tony Halaris (585-753-7738)

North Greece Road Surface Treat Scheduled start date: 05/28/2013

Scheduled end date: 06/21/2013Project Complete

Percent complete: 100 %

Payne Beach Road: Manitou Road to Lake Ontario Contact: Tony Halaris ()

Payne Beach Road Hot-in-place recycle & Novachip Scheduled start date: 06/17/2013

Scheduled end date: 09/06/2013Project Complete

Percent complete: 100 %

Hamlin
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Hamlin Parma Town Line Road: Rte. 18 to Brick Schoolhouse Road Contact: Mike Slattery (585-753-7734)

Hamlin Parma Town Line Road Nova Chip Scheduled start date: 06/12/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

Redman Road: Rte. 18 to Cook Road Contact: Mike Slattery (585-753-7734)

Redman Road Double Surface Treat Scheduled start date: 07/15/2013

Scheduled end date: 09/09/2013Complete

Percent complete: 100 %

Henrietta
Erie Station Road: Middle Road to Rte. 15A Contact: Jim Gagnier (585-753-7732)

Erie Station Road Edge Mill and NovaChip Scheduled start date: 06/15/2013

Scheduled end date: 08/01/2013Complete

Percent complete: 100 %

Lehigh Station Road: East River Road to Rte. 15 Contact: Jim Gagnier (585-753-7732)

Lehigh Station Road NovaChip Scheduled start date: 06/24/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

Middle Road: Rush Henrietta TL Road to Erie Station Road Contact: Jim Gagnier (585-753-7732)

Middle Road Double Surface Treat Scheduled start date: 07/08/2013

Scheduled end date: 09/13/2013Complete

Percent complete: 100 %

Middle Road: Erie Station Road to Lehigh Station Road Contact: Jim Gagnier (585-753-7732)

Middle Road Prep for '14 surface treatment Scheduled start date: 09/23/2013

Scheduled end date: 10/25/2013Complete

Percent complete: 100 %

Irondequoit
East Ridge Road: City Line (near Marburger St) to Culver Road Contact: Hank Herdzik (585-753-7729)

East Ridge Road Improvement Project Reconstruct/Rehabilitate Scheduled start date: 07/02/2012

Scheduled end date: 12/20/2013Signal work remains along with some minor touch up work.  All of the detours are complete.

Percent complete: 90 %

There will be lane closures along the project limits.

Kings Highway: Titus Ave to Lakeshore Blvd Contact: Tony Halaris (585-753-7738)

Kings Highway True & Level Scheduled start date: 07/08/2013

Scheduled end date:Slope Stabilization complete. Scheduling guide rail repairs.

Percent complete: 80 %

Portland Avenue: City Line to Titus Ave Contact: Hank Herdzik (585-753-7729)

Portland Avenue Improvement Project Reconstruct/Rehabilitate Scheduled start date: 04/01/2013

Scheduled end date: 11/15/2013The project is nearly complete.  Minor work remains.

Percent complete: 98 %

Traffic will be maintained around work areas with flaggers.
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Mendon
Cheese Factory Road: Rte. 65 to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)

Cheese Factory Road Double Surface Treat Scheduled start date: 07/08/2013

Scheduled end date: 09/12/2013Complete

Percent complete: 100 %

Douglas Road: Pond Road to Canfield Road Contact: Jim Gagnier (585-753-7732)

Douglas Road Prep for 2014 Surface Treat Scheduled start date: 09/09/2013

Scheduled end date: 10/25/2013Complete

Percent complete: 100 %

Mendon Center Road: Over Irondequoit Creek Tributary to Between Rte. 251 and Bulls Saw Mill Road Contact: Hank Herdzik (585-753-7729)

Mendon Center Road Culvert Replacement Slipline existing culvert Scheduled start date: 06/17/2013

Scheduled end date: 09/30/2013

Percent complete: 100 %

The project is complete

Pond Road: Rte. 65 to Douglas Road Contact: Jim Gagnier (585-753-7732)

Pond Road Surface Treat Scheduled start date: 07/08/2013

Scheduled end date: 09/01/2013Complete

Percent complete: 100 %

Sibley Road: Rte. 15A to Rte. 65 Contact: Jim Gagnier (585-753-7732)

Sibley Road Prep for 2014 Surface Treat Scheduled start date: 09/23/2013

Scheduled end date: 10/25/2013Complete

Percent complete: 100 %

Smith Road: Pittsford Mendon Center Road to West Bloomfield Rd Contact: Jim Gagnier (585-753-7732)

Smith Road Recycle and Double Surface Treat Scheduled start date: 07/22/2013

Scheduled end date: 09/27/2013Complete

Percent complete: 100 %

Stoney Lonesome Road: Rte. 251 to Rte. 65 Contact: Jim Gagnier (585-753-7732)

Stoney Lonesome Road Prep for 2014 Surface Treat Scheduled start date: 09/23/2013

Scheduled end date: 10/25/2013Complete

Percent complete: 100 %

Odgen
Gillett Road: Shepard Road to Rte. 531 Contact: Mike Slattery (585-753-7734)

Gillett Road True & Level Scheduled start date: 06/10/2013

Scheduled end date:Surface treat to be completed in 2014.

Percent complete: 100 %

Odgen/Sweden
Gallup Road: Canal Road to Gordon Road Contact: Mike Slattery (585-753-7734)

Gallup Road Surface Treat Scheduled start date: 07/25/2013
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Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

Parma
Bennett Road: Wilder Road to Curtis Road Contact: Mike Slattery (585-753-7734)

Bennett Road Prep for '14 Surface Treat Scheduled start date: 07/11/2013

Scheduled end date:Complete

Percent complete: 100 %

Burritt Road: Clarkson Parma Town Line Road to Rte. 259 Contact: Mike Slattery (585-753-7734)

Burritt Road Surface Treat Scheduled start date: 08/05/2013

Scheduled end date: 09/09/2013Complete

Percent complete: 100 %

Dean Road: Rte. 104 to Peck Road Contact: Mike Slattery ()

Dean Road Surface Treat Scheduled start date: 08/05/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

Hinkleyville Road: Ogden Parma Town Line Road to Rte. 104 Contact: Mike Slattery (585-753-7734)

Hinkleyville Road Surface Treat Scheduled start date: 08/05/2013

Scheduled end date: 09/09/2013Complete

Percent complete: 100 %

Huffer Road: North Ave to Lake Ontario Contact: Mike Slattery (585-753-7734)

Huffer Road Surface Treat Scheduled start date: 08/05/2013

Scheduled end date:Complete

Percent complete: 100 %

Lighthouse Road: Curtis Road to Moul Road Contact: Mike Slattery (585-753-7734)

Lighthouse Road Prep for '14 Surface Treat Scheduled start date: 08/05/2013

Scheduled end date:Complete

Percent complete: 100 %

Penfield
Huber Road: Perinton TL to Rte. 441 Contact: Jim Gagnier (585-753-7732)

Huber Road Prep for 2014 Surface Treat Scheduled start date: 10/07/2013

Scheduled end date:Prep work to begin in October

Percent complete:  %

Salt Road: Rte. 286 to Webster TL Contact: Jim Gagnier (585-753-7732)

Salt Road Surface Treat Scheduled start date: 06/17/2013

Scheduled end date: 09/14/2103Complete

Percent complete: 100 %

Perinton
Contact: Jim Gagnier ()

Ayrault Road at Harvest Road Improve drainage w/structure edge treatment Scheduled start date: 10/02/2013
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Scheduled end date: 11/05/2013Complete

Percent complete: 100 %

Pittsford
Contact: Jim Gagnier (585-753-7732)

East Street Replace culvert Scheduled start date: 10/21/2013

Scheduled end date:Coordinating Schedule with the Town & Vendor

Percent complete:  %

Linden Avenue: Rte. 441 to 1000' west of Rte. 153 Contact: Jim Gagnier (585-753-7732)

Linden Avenue Mill and Resurface Scheduled start date: 06/24/2013

Scheduled end date: 10/21/2013Complete

Percent complete: 100 %

West Bloomfield Road: Canfield Road to Rte. 64 Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Surface Treat Scheduled start date: 07/08/2013

Scheduled end date: 09/01/2013Complete

Percent complete: 100 %

Riga
Betteridge Road: Griffin Road to Rte. 33A Contact: Mike Slattery (585-753-7734)

Betteridge Road Prep for '14 Surface Treat Scheduled start date: 08/19/2013

Scheduled end date:Pushed to 2014.

Percent complete:  %

Riga/Ogden
Bangs Road: Kendall Road to Dewey Street Contact: Mike Slattery (585-753-7734)

Bangs Road Surface Treat Scheduled start date: 06/10/2013

Scheduled end date: 09/09/2013Complete

Percent complete: 100 %

McIntosh Road: Kendall Road to Dewey Street Contact: Mike Slattery (585-753-7734)

McIntosh Road Surface Treat Scheduled start date: 05/20/2013

Scheduled end date: 07/19/2013Complete

Percent complete: 100 %

Rush
Pinnacle Road: Rte. 251 to Rush-Henrietta Town line Contact: Tom Frys (585-753-7741)

Pinnacle Road Highway Rehabilitation Recycle and resurface Scheduled start date: 05/15/2013

Scheduled end date: 10/29/2013Working on final close out paperwork.

Percent complete: 100 %

project complete

alternating 2 way traffic

Woodruff Road: Honeoye Falls #6 to East River Road Contact: Jim Gagnier ()

Woodruff Road Prep for 2014 Surface Treat Scheduled start date: 09/30/2013
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Scheduled end date: 10/10/2013Complete

Percent complete: 100 %

Rush / Mendon
Honeoye Falls #6 Road: Works Road to Rte. 15A Contact: Jim Gagnier (585-753-7732)

Honeoye Falls #6 Road Novachip Scheduled start date: 06/20/2013

Scheduled end date: 07/05/2013Complete

Percent complete: 100 %

Sweden
Beadle Road: Rte. 19 to Odgen Sweden Town Line Road Contact: Mike Slattery (585-753-7734)

Beadle Road Prep for '14 Surface Treat Scheduled start date: 08/12/2013

Scheduled end date:!2 cross culvert pipes are being replaced.

Percent complete: 10 %

Ogden Sweden Town Line Road: Beadle Road to Chambers Street Contact: Mike Slattery (585-753-7734)

Ogden Sweden Town Line Road Prep for '14 Surface Treat Scheduled start date: 07/24/2013

Scheduled end date:Drainage work has begun.

Percent complete: 15 %

Reed Road: Rte. 19 to Ogden Sweden Town Line Contact: Mike Slattery (585-753-7734)

Reed Road Recycle, Double Surface Treat Scheduled start date: 07/08/2013

Scheduled end date:Complete

Percent complete: 100 %

West Sweden Road: Jurisdiction Line to Rte. 31A Contact: Mike Slattery (585-753-7734)

West Sweden Road Surface Treat Scheduled start date: 06/12/2013

Scheduled end date: 09/09/2013Complete

Percent complete: 100 %

Webster
Bay Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Bay Road Surface treat Scheduled start date: 07/08/2013

Scheduled end date: 09/01/2013Complete

Percent complete: 100 %

Five Mile Line Road: Rte. 104 to Klem Road Contact: Jim Gagnier (585-753-7732)

Five Mile Line Road Surface Treat Shoulders only Scheduled start date: 07/08/2013

Scheduled end date: 09/01/2013Complete

Percent complete: 100 %

Klem Road: Holt Road to Rte. 250 Contact: Jim Gagnier (585-753-7732)

Klem Road Hot-in-Place Recycle and Pave Scheduled start date: 06/15/2013

Scheduled end date: 09/27/2013Complete

Percent complete: 100 %

Klem Road: Over Mill Creek Tributary to Between Holt Road and Webster Road Contact: Hank Herdzik (585-753-7729)

Klem Road Bridge Rehabilitation Rehabilitate Multi-pipe Bridge Scheduled start date: 07/08/2013
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Scheduled end date: 10/15/2013The project is complete.

Percent complete: 100 %

Salt Road: Penfield TL to Rte. 404 Contact: Jim Gagnier (585-753-7732)

Salt Road Prep for 2014 Surface Treat Scheduled start date: 07/08/2013

Scheduled end date: 09/30/2013Asphalt wedging complete

Percent complete: 90 %

Salt Road: Rte. 404 to Schlegel Road Contact: Jim Gagnier (585-753-7732)

Salt Road Nova Chip and Surface Treat Scheduled start date: 05/22/2013

Scheduled end date: 09/01/2013Complete

Percent complete: 100 %

Salt Road: Over Fourmile Creek Tributary to Between NYS Rt 404 and State Road Contact: Karen Cox (585-753-7742)

Salt Road Culvert Replacement Replace culvert with a bridge Scheduled start date: 07/15/2013

Scheduled end date: 11/15/2013Estimated duration of road closure is four months.

Percent complete: 95 %

Road will be closed to through traffic on July 15; detour will utilize NYS Rt 404, Phillips Rd and State Rd

State Road: Salt Road to Monroe Wayne County Line Road Contact: Jim Gagnier (585-753-7732)

State Road Prep for 2014 Surface Treat Scheduled start date: 09/30/2013

Scheduled end date:Complete

Percent complete: 100 %

Wheatland
George Street: Flint Hill Road to Rte. 36 Contact: Mike Slattery (585-753-7734)

George Street Surface Treat Scheduled start date: 07/22/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

North Road: County Line to Rte. 36 Contact: Mike Slattery (585-753-7734)

North Road Nova Chip Scheduled start date: 06/15/2013

Scheduled end date:Minor drainage work still needed.

Percent complete: 97 %

Twin Bridge Road: Over Oatka Creek to Between State St to Scottsville Mumford Rd Contact: Karen Cox (585-753-7742)

Twin Bridge Road Bridge Rehabilitation South Bridge: Super structure replacement; North 

Bridge: Major rehab

Scheduled start date: 06/17/2013

Scheduled end date: 11/15/2013Precast voided slab installation on South bridge complete - asphalt overlay and railing to follow.  Structural concrete repairs to North 

bridge underway. Percent complete: 95 %

Road was reopened to traffic on November 1

Union Street: North Road to Chili Wheatland Town Line Contact: Mike Slattery (585-753-7734)

Union Street Surface Treat Scheduled start date: 05/13/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %

Wheatland Center Road: North Road to Chili Wheatland Town Line Contact: Mike Slattery (585-753-7734)

Wheatland Center Road Surface Treat Scheduled start date: 07/22/2013

Scheduled end date: 08/23/2013Complete

Percent complete: 100 %
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Wheatland/Riga
Winslow/Hosmer Roads: Belcoda Road to Jenkins Road Contact: Mike Slattery (585-753-7734)

Winslow/Hosmer Roads Build Edges, True and Level Scheduled start date: 05/16/2013

Scheduled end date: 10/31/2013Complete

Percent complete: 100 %
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