
Monroe County Department of Transportation

Ongoing Construction Update - December 12, 2011

Chili
Union Street: Over Black Creek to Between Chili Ave. and Bowen Rd. Contact: Karen Cox (585-753-7742)

Union Street Bridge Replacement Replace Bridge BIN 3317430 2011 Scheduled start date: 08/01/2011

Scheduled end date: 12/25/2011Road will be reopened to traffic during the week of December 19.

Percent complete: 90 %

Road was closed to through traffic on 8-8.  Detour: Morgan Road, Stottle Road, Chili Avenue

City of Rochester
Culver Rd: Atlantic   &   Laurelton to Garson   &   Clifford Contact: Brent Penwarden (585-753-7733)

Culver Rd Reconstruction Scheduled start date:

Scheduled end date:

Percent complete: 74 %

maintain SB traffic - detour NB traffic via Atlantic, Winton & Merchants

University Avenue: Atlantic to Union Contact: Brent Penwarden (585-753-7733)

University Avenue - Art Walk II Scheduled start date:

Scheduled end date:

Percent complete: 25 %

maintain EB traffic - detour WB traffic via Goodman, Main, Pitkin, East & Union

Greece
Dorsey Road: Mt. Read Boulevard to Dewey Avenue Contact: Rob Kozarits (585-753-7747)

Dorsey Road Improvement Project Reconstruct Scheduled start date: 05/01/2011

Scheduled end date: 11/15/2011Punch list items being completed.

Percent complete: 98 %

Dorsey Road is open to two way traffic.  Flaggers may be required for completion of punch list items.

Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue Contact: Tom Frys (585-753-7741)

Edgemere Drive over Round Pond Outlet Rehabilitate Bridge BIN 3211130 Scheduled start date: 09/06/2011

Scheduled end date: 02/15/2012Beams set Nov 30.  Deck pour scheduled for 12/14

Percent complete: 50 %

Detour traffic: Beach to Dewey to Latta to Island Cottage

Henrietta
Contact: Jim Gagnier (585-753-7732)

Page 1 of 2u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt 12/12/2011 12:47



Calkins Road Drainage Improvements Scheduled start date:

Scheduled end date:Removing trees and preparing to modify existing drainage structure

Percent complete: 5 %

Odgen
Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)

Lyell Avenue Improvements Reconstruct road and replace culvert SIN's 

10-177-009 & 10-177-039

Scheduled start date: 08/01/2011

Scheduled end date: 06/30/2012will be a 2 season project.  1st season will entail installation of underground utilities and concrete box culvert.  2nd season will entail 

highway reconstruction and restoration Percent complete: 45 %

During 1st season, underground utility work and culvert replacement will take place under flagged traffic.  Culvert replacement will be progressed under a complete road 

closure, approx. 10 days in duration.  2nd season will entail work being progressed under 1-way westbound traffic. Detour for both seasons will utilize Union Street, 

Route 31 and Gillette Road

Parma
Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)

Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/05/2011

Scheduled end date: 11/18/2011Bridge opened 11/22.  Top to be paved next year at 

same time as Brockport Creek bridge. Percent complete: 95 %

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Perinton
Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruction Scheduled start date: 03/14/2011

Scheduled end date: 09/14/2012Roadway reconstruction complete to binder course from Rte 31F to Brentwood Lane.  Sidewalk complete on west side from 31F to 

school.  Winter Shutdown Anticipated Week of 11/28. Percent complete: 60 %

Jefferson Avenue to be returned to two way traffic during winter shutdown.  One way northbound traffic pattern with southbound detour will be re-installed in Spring 2012
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