Monroe County Department of Transportation

Ongoing Construction Update - September 17, 2012

Maggie Brooks
County Executive
Brighton
Allens Creek Road: Monroe Avenue to Clover Road Contact: Tony Halaris (585-753-7738)
Allens Creek Road Mill and Resurface Scheduled start date: 08/06/2012
Project complete. Scheduling epoxy striping. Scheduled end date: 09/07/2012
Percent complete: 99 %
Brighton Henrietta Town Line Road: Jefferson Road to NYS Route 15 Contact: Tony Halaris (585-753-7738)
Brighton Henrietta Town Line Road Edge Mill and Resurface Scheduled start date: 06/04/2012
Project Complete Scheduled end date: 06/21/2012
Percent complete: 100 %
Crittenden Road: East River Road to Route 15 Contact: Tony Halaris (585-753-7738)
Crittenden Road Double Surface Treat Scheduled start date: 08/01/2012
Project Complete Scheduled end date: 09/03/2012
Percent complete: 100 %
Westfall Road: East Henrietta Road to Lac de Ville Blvd. Contact: Tom Frys (585-753-7741)
Westfall Road Il Reconstruct/Rehabilitate Scheduled start date: 05/07/2012
Continue to pour sidewalks, fine grade and hydroseed. Scheduled end date: 07/23/2013
Pave lane approaches to East Henrietta. Percent complete: 31 %

Shift traffic from north side of road to south scheduled for first week of Sept..
One way detour continues. DOT is monitoring camera's and adjusting signal timings accordingly.

Chili
Chestnut Ridge Road: Route 33A to Paul Road Contact: Tony Halaris (585-753-7738)
Chestnut Ridge Road Hot in place Recycle and Novachip Scheduled start date: 07/05/2012
Project Complete Scheduled end date: 07/27/2012
Percent complete: 100 %
Union Street: Over Black Creek Tributary to Between Bowen Road and Chili Avenue Contact: Tim Joyce (585-753-7743)
Union Street Reline Culvert SIN 02-170-351 Scheduled start date: 09/04/2012
Scheduled start and end dates (Tentative) Scheduled end date: 09/14/2012
Percent complete: %

Daily lane closures

City of Rochester
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Broad St/Chestnut St/Court St Scheduled start date:
Scheduled end date: 09/26/2012
Percent complete: 73 %
James St Closed; Court St EB, Broad St WB and Broadway SB closed at the proposed roundabout for the construction of the roundabout. Broad is one way WB from
Broadway to Chestnut. Detour using Chestnut, Union, East Ave, & Pitkin St.

Contact: Jim Pond (585-753-7755)

Commun. Conduit Replacement Proj. Phase 11| Scheduled start date: 05/17/2012
All underground work has been completed. Some landscaping/restoration work remains. Scheduled end date: 10/14/2012
Percent complete: 95 %
Some limited lane closures while installing conduit.
University Avenue: Atlantic to Union Contact: Brent Penwarden (585-753-7733)
University Avenue - Art Walk Il Scheduled start date:
Scheduled end date: 08/31/2012
Percent complete: 75 %

maintain EB traffic - detour WB traffic via Goodman, Main, Pitkin, East & Union

Clarkson
Ireland Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)
Ireland Road Surface Treat Scheduled start date: 08/07/2012
Complete Scheduled end date: 09/03/2012
Percent complete: 100 %
Lawrence Road: Route 260 to Clarkson Parma Town Line Road Contact: Mike Slattery (585-753-7734)
Lawrence Road Surface Treat Scheduled start date: 07/09/2012
Completed Scheduled end date: 09/03/2012
Percent complete: 100 %
Lawton Road: Rte. 19 to Rte. 260 Contact: Mike Slattery (585-753-7734)
Lawton Road Prep for 2013 Surface Treat Scheduled start date: 08/20/2012
Prep work is under way. Scheduled end date: 09/24/2012
Percent complete: 75 %
Monroe Orleans County Line Road: Route 31 to Jurisdiction Line Contact: Mike Slattery (585-753-7734)
Monroe Orleans County Line Road Surface Treat Scheduled start date: 07/09/2012
Complete Scheduled end date: 09/03/2012
Percent complete: 100 %
Contact: Rob Kozarits (585-753-7747)
Redman Road Culvert over West Creek Tributary Scheduled start date: 07/09/2012
Culvert is located about 1.5 miles north of Route 104. Final topsoil and seeding expected week of 9/4. Scheduled end date: 09/03/2012
Percent complete: 95 %
Redman Rd is Open to Two Way Traffic. Flaggers and alternating one way traffic may be needed to complete final work items.
East Rochester
Linden Avenue: Rte. 441 to 1000' west of Rte. 153 Contact: Jim Gagnier (585-753-7732)
Linden Avenue Prep for 2013 Resurface Scheduled start date: 07/27/2012
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schedule being coordinated with town and vendors

Scheduled end date: 10/03/2012

Percent complete: %
Linden Avenue: 1000’ ‘'west of Rte. 153 to Whitney Road Contact: Jim Gagnier (585-753-7732)
Linden Avenue Mill and Resurface Scheduled start date: 07/27/2012
Complete Scheduled end date: 08/24/2012
Percent complete: 100 %
Gates
Lyell Road: Manitou Road to EImgrove Road Contact: Tony Halaris (585-753-7738)
Lyell Road Edge mill, Novachip Scheduled start date: 08/13/2012
Project Complete Scheduled end date: 09/21/2012
Percent complete: 100 %
Pixley Road: Route 204 Bridge to Buffalo Road Contact: Rob Kozarits (585-753-7747)
Pixley Road Resurface Scheduled start date: 08/20/2012
Paving is complete, final pavement markings to be installed in September 2012 Scheduled end date: 09/14/2012
Percent complete: 98 %

Daily Lane Closures to complete punch list items

Greece
Beach Avenue: Dewey Avenue to Edgemere Drive Contact: Tony Halaris (585-753-7738)
Beach Avenue Double Surface Treat Scheduled start date: 06/13/2012
Project Complete Scheduled end date: 08/03/2012
Percent complete: 100 %
East Manitou Road: Frisbee Hill Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)
East Manitou Road Prep for 2013 Surface Treat Scheduled start date: 08/01/2012
Project Complete Scheduled end date: 09/07/2012
Percent complete: 100 %
Hincher Road: Manitou Road to North Greece Road Contact: Tony Halaris (585-753-7738)
Hincher Road Prep for 2013 Surface Treat Scheduled start date: 07/16/2012
Project Complete Scheduled end date: 09/07/2012
Percent complete: 100 %
Kirk Road: Over Round Pond Creek Tributary to Between Latta Rd. and Janes Rd. Contact: Hank Herdzik (585-753-7729)
Kirk Road/Round Pond Creek Tributary Replace 2 Bridges BIN 3317550 & 3317540 Scheduled start date: 05/16/2012
Bridge reconstruction is underway. Scheduled end date: 10/16/2012
Percent complete: 80 %

Kirk Road is closed to through traffic at the bridge. A Detour is posted to use Janes Road, Island Cottage Road and Latta Road.

Lee Road: City Line to Ridgeway Avenue
Lee Road Mill and Resurface
Paving is complete, final pavement markings to be installed in September 2012

Daily Lane closures to complete punch list items

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 06/04/2012
Scheduled end date: 08/24/2012
Percent complete: 98 %

Lowden Point Road: Flynn Road to Edgemere Drive

Lowden Point Road Surface Treat
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Project Complete Scheduled end date: 08/03/2012
Percent complete: 100 %
North Avenue: Mill Road to English Road Contact: Tony Halaris (585-753-7738)
North Avenue Pave smooth seal Scheduled start date: 09/10/2012
Driveways rebates milled. Spot repairs Scheduled end date: 09/21/2012
Percent complete: 10 %
North Greece Road: Frisbee Hill Road to Hincher Road Contact: Tony Halaris (585-753-7738)
North Greece Road Prep for 2013 Surface Treat Scheduled start date: 07/16/2012
Project Complete Scheduled end date: 09/07/2012
Percent complete: 100 %
Ridgeway Avenue: Bellwood Drive to Lee Road Contact: Rob Kozarits (585-753-7747)
Ridgeway Avenue Mill and Resurface Scheduled start date: 06/18/2012
Paving complete, final pavement markings to be installed in September 2012 Scheduled end date: 07/06/2012
Percent complete: 98 %

Daytime daily lane closures for punch list work items.

Vintage Lane: Long Pond Road to Mt. Read Boulevard
Vintage Lane Mill and Resurface
Paving complete, final pavement markings to be installed in September 2012

Daily lane closures

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 07/16/2012
Scheduled end date: 08/13/2012
Percent complete: 98 %

Hamlin
Clarkson Hamlin Town Line Road: Drake Road to Route 18 Contact: Mike Slattery (585-753-7734)
Clarkson Hamlin Town Line Road Surface Treat Scheduled start date: 07/09/2012
Complete Scheduled end date: 09/17/2012
Percent complete: 100 %
Hamlin Parma Town Line Rd: Rte. 18 to Brick Schoolhouse Rd Contact: Mike Slattery (585-753-7734)
Hamlin Parma Town Line Rd Prep for 2013 Surface Treat Scheduled start date: 06/18/2012
All prep work is completed for this year. Scheduled end date: 09/03/2012
Percent complete: 100 %
North Hamlin Road: Lake Road West Fork to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)
North Hamlin Road Surface Treat Scheduled start date: 08/06/2012
Complete Scheduled end date: 09/03/2012
Percent complete: 100 %
Redman Road: Church Road to Cook Road Contact: Mike Slattery (585-753-7734)
Redman Road Prep for 2013 Surface Treat Scheduled start date: 08/20/2012
True and level is complete, minor drainage work under way. Scheduled end date: 09/28/2012
Percent complete: 75 %
Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)
Walker Road Surface Treat Scheduled start date: 08/13/2012
Complete Scheduled end date: 09/03/2012
Percent complete: 100 %
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Henrietta
John Street Extension: Bailey Road to Lehigh Station Road
John Street Extension Build New Road

new portion of road has been paved to binder course, concrete sidewalks installed. Topsoil and seeding proceeding. Top course
pavement on new section to be installed approx. 2nd week of September.

new road; traffic impact will be minimal

Contact: Karen Cox (585-753-7742)

Scheduled start date: 04/10/2012
Scheduled end date: 10/30/2012
Percent complete: 57 %

Middle Road: Lehigh Station Road to Calkins Road

Contact: Jim Gagnier (585-753-7732)

Middle Road Hot in Place Recycle and Resurface Scheduled start date: 07/02/2012
Complete Scheduled end date: 08/27/2012
Percent complete: 100 %
Pinnacle Road: Red Lion Drive to Stone Road Contact: Jim Gagnier (585-753-7732)
Pinnacle Road Micropave Scheduled start date: 08/20/2012
Complete Scheduled end date: 09/10/2012
Percent complete: 100 %
Irondequoit
Cooper Road: Titus Avenue to St Paul Bivd Contact: Tony Halaris (585-753-7738)
Cooper Road Mill and Resurface Scheduled start date: 07/16/2012
Project Complete Scheduled end date: 08/17/2012
Percent complete: 100 %
East Ridge Road: City Line (near Marburger St) to Culver Road Contact: Hank Herdzik (585-753-7729)
East Ridge Road Improvement Project Reconstruct/Rehabilitate Scheduled start date: 07/02/2012
Project to be done is sections from major intersection to major intersection. A one way detour will be utilized between major Scheduled end date: 11/30/2013
intersections, with westbound traffic being detoured to Rt 104. Percent complete: 15 %

The first one way detour is in effect between Seneca Ave and Hudson Ave. Westbound traffic is being detoured. Eastbound traffic can proceed as normal.

Kings Highway: Titus Avenue to Lakeshore Boulevard

Contact: Tony Halaris (585-753-7738)

Kings Highway Slope Repairs Scheduled start date: 08/27/2012
Project Complete Scheduled end date: 09/07/2012
Percent complete: 100 %
Pattonwood Drive: Thomas Avenue to St. Paul Bivd Contact: Tony Halaris (585-753-7738)
Pattonwood Drive Micropave Scheduled start date: 05/16/2012
Project Complete Scheduled end date: 06/04/2012
Percent complete: 100 %
Mendon
Bulls Sawmill Road: Rte. 251 to Pittsford Mendon Center Road Contact: Jim Gagnier (585-753-7732)
Bulls Sawmill Road Surface treat Scheduled start date: 05/07/2012
Complete Scheduled end date: 08/17/2012
Percent complete: 100 %
Parish Rd: Over Irondequoit Creek Tributary to Between West Bloomsfield Rd & Lanning Rd Contact: Tim Joyce (585-753-7743)
Parish Rd Replace Culvert Scheduled start date: 05/07/2012
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Complete

Road Closure. Detour is Parish Rd, NY RT64, Hill Rd & West Bloomsfield Rd

Scheduled end date: 05/23/2012
Percent complete: 100 %

Pittsford Mendon Center Rd: Route 251 to Canfield Road

Contact: Jim Gagnier (585-753-7732)

Pittsford Mendon Center Rd Surface Treat Scheduled start date: 07/16/2012
Complete Scheduled end date: 08/06/2012
Percent complete: 100 %
Pond Rd: Route 65 to Douglas Road Contact: Jim Gagnier (585-753-7732)
Pond Rd Cold Mix Pave and Surface Treat Scheduled start date: 05/28/2012
Complete Scheduled end date: 08/06/2012
Percent complete: 100 %
Smith Road: Pittsford Mendon Center Rd to Route 64 Contact: Jim Gagnier (585-753-7732)
Smith Road Reline culvert and prep for 2013 Recycle and Surface Scheduled start date: 07/20/2012
Treat
schedule being coordinated with town and vendors Scheduled end date: 10/31/2012
Percent complete: 15 %
West Bloomfield Road: Rte. 251 to Canfield Road Contact: Jim Gagnier (585-753-7732)
West Bloomfield Road Surface treat Scheduled start date: 05/07/2012
Complete Scheduled end date: 08/17/2012
Percent complete: 100 %
Odgen
Canal Road: Washington Street to Route 259 Contact: Mike Slattery (585-753-7734)
Canal Road Novachip - Washington St to Trimmer Rd; Surface Scheduled start date: 05/21/2012
Treat - Trimmer Rd to Rte. 259
Complete Scheduled end date: 07/27/2012
Percent complete: 100 %
Dewey Street: Hubbell Road to Route 36 Contact: Mike Slattery (585-753-7734)
Dewey Street Surface Treat Scheduled start date: 06/14/2012
Complete Scheduled end date: 07/27/2012
Percent complete: 100 %
Gillett Road: Shepard Road to Lyell Road Contact: Mike Slattery (585-753-7734)
Gillett Road Prep for 2013 Surface Treat Scheduled start date: 08/20/2012
Drainage work under way. Scheduled end date: 09/28/2012
Percent complete: 5%
Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)
Lyell Avenue Improvements Reconstruct road and replace culvert SIN's Scheduled start date: 08/01/2011
10-177-009 & 10-177-039
Approx schedule of remaining work items: Culvert Rail: 2nd week of September; Street light installation: 2nd week of October. Scheduled end date: 10/31/2012
Remedial lawn restoration to start in September Percent complete: 95 %
ROAD IS NOW OPEN TO 2 WAY TRAFFIC
Odgen/Sweden
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Gallup Road: Canal Road to Gordon Road
Gallup Road Surface Treat
All work is complete for this year.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 06/04/2012
Scheduled end date: 08/31/2012
Percent complete: 100 %

Parma

Collamer Road Bridge Monroe County Managing Bridge Replacement
Project

Stripping forms, drainage work and fine grading road N. side of bridge..

Bridge closed on June 13. Detour Route: Dunbar Rd. to Hamlin-Parma TL Rd. to Curtis Rd.

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:
Percent complete: 35%

Hill Road Bridge (Over Brockport Creek) Monroe County Managing Bridge Replacement
Project

Stem wall and wing walls poured. Strip forms, backfill and place heavy stone fill next.

3 sided structure to be placed on stem walls.

Detour Route: Rte 18 to Rte. 259 to Burritt Rd.

Contact: Tom Frys (585-753-7741)

Scheduled start date: 07/08/2012
Scheduled end date: 10/02/2012
Percent complete: 25 %

Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge
Hill Road Bridge (Over Salmon Creek) Replace
Top to be paved at same time as Brockport Creek bridge.

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Contact: Tom Frys (585-753-7741)

Scheduled start date: 06/05/2011
Scheduled end date: 11/18/2011
Percent complete: 96 %

Hinkleyville Road: Over Salmon Creek Tributary to Between Ogden-Parma Town Line Road & Pine Hill Rd
Hinkleyville Road Membrane Waterproofing SIN 11-214-013
Scheduled start and end dates (Tentative)

Road Closure. Detour is Hinkleyville, Pine Hill, & Canal

Contact: Tim Joyce (585-753-7743)

Scheduled start date: 08/06/2012
Scheduled end date: 08/15/2012
Percent complete: 75 %

Huffer Road: North Avenue to Lake Ontario

Contact: Mike Slattery (585-753-7734)

Huffer Road Surface Treat Scheduled start date: 06/04/2012
Drainage work has begun. Minor Improvements still needed at the curve. Scheduled end date: 09/03/2012
Percent complete: 35%
Pinehill Road: Hinkleyville Road to Trimmer Road Contact: Mike Slattery (585-753-7734)
Pinehill Road Cold in Place Recycle and Surface Treat Scheduled start date: 05/07/2012
Complete Scheduled end date: 09/14/2012
Percent complete: 100 %
Penfield
Penfield Road: Over Irondequoit Creek to Between the two intersections of Old Penfield Road Contact: Karen Cox (585-753-7742)
Penfield Road Bridge Rehabilitation Rehabilitate Bridge BIN 1048530 Scheduled start date: 03/13/2012
Bridge deck concrete to be placed 9-12 or 9-13. Scheduled end date: 10/27/2012
Percent complete: 35%
Road will be closed APRIL 30 to through & pedestrian traffic at the bridge site. Detour will utilize Old Penfield Road.
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Plank Road: Shoecraft Road to Jackson Road

Contact: Jim Gagnier (585-753-7732)

Plank Road Hot in Place Recycle and Resurface Scheduled start date: 06/25/2012
Final paving scheduled for the week of 9/24/2012 Scheduled end date: 09/28/2012
Percent complete: 65 %
Salt Road: Rte. 286 to Plank Road Contact: Jim Gagnier (585-753-7732)
Salt Road Prep for 2013 surface treat Scheduled start date: 07/09/2012
Complete Scheduled end date: 08/17/2012
Percent complete: 100 %
Perinton
Baird Road: Rte. 31F to Whitney Road Contact: Jim Gagnier (585-753-7732)
Baird Road Novachip Scheduled start date: 05/23/2012
Complete Scheduled end date: 06/29/2012
Percent complete: 100 %
Howell Road: Rte. 31F to Whitney Road Contact: Jim Gagnier (585-753-7732)
Howell Road Surface Treat Scheduled start date: 06/18/2012
Complete Scheduled end date: 07/18/2012
Percent complete: 100 %
Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)
Jefferson Avenue Reconstruct Scheduled start date: 03/14/2011
Final topsoil and seeding ongoing throughout corridor. Drainage inlet structures are being cleaned and waterproofed. Scheduled end date: 09/14/2012
Percent complete: 95 %

Jefferson Ave is now open to Two Way Traffic. Flaggers and alternating one way traffic may still be needed while final work items are being completed.

Marsh Road: Rte. 96 to Pittsford Town Line

Contact: Jim Gagnier (585-753-7732)

Marsh Road Novachip Scheduled start date: 05/23/2012
Complete Scheduled end date: 06/29/2012

Percent complete: 100 %
Pittsford

East Street: Mendon Town Line to Rte. 96

Contact: Jim Gagnier (585-753-7732)

East Street Surface Treat Scheduled start date: 07/16/2012
Complete Scheduled end date: 08/17/2012
Percent complete: 100 %
Contact: Jim Gagnier (585-753-7732)
Tobey Road Mill and Resurface Scheduled start date: 08/06/2012
Awaiting final epoxy striping Scheduled end date: 09/17/2012
Percent complete: 95 %
Tobey Road: Rte. 65 to Tobey Woods Contact: Jim Gagnier (585-753-7732)
Tobey Road Pave Smoothseal Scheduled start date: 08/06/2012
Awaiting final epoxy striping Scheduled end date: 09/17/2012
Percent complete: 95 %
West Bloomfield Road: Canfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)
West Bloomfield Road Build edges and asphalt repair for 2013 Novachip Scheduled start date: 07/23/2012
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Complete

Scheduled end date: 09/21/2012
Percent complete: 100 %

Riga
Bridgeman Road: Malloch Road to Route 36

Contact: Mike Slattery (585-753-7734)

Bridgeman Road Surface Treat Scheduled start date: 05/30/2012
Complete Scheduled end date: 07/27/2012
Percent complete: 100 %
Bromley Road: Percy Road to Attridge Road Contact: Mike Slattery (585-753-7734)
Bromley Road True & Level Scheduled start date: 08/14/2012
Complete Scheduled end date: 09/14/2012
Percent complete: 100 %
Burnt Mill Road: Over Black Creek to Between Rt 490 and Robertson Rd Contact: Hank Herdzik (585-753-7729)
Burnt Mill Road Bridge Project Element Specific Preventive Maintenance Scheduled start date: 07/09/2012
The project is scheduled to be completed in the fall of 2012. Scheduled end date: 10/31/2012
Percent complete: 70 %

The bridge is reduced to a one lane bidge until the project is complete.

Griffin Road: Route 36 to Palmer Road

Contact: Mike Slattery (585-753-7734)

Griffin Road Surface Treat Scheduled start date: 05/28/2012
Complete Scheduled end date: 07/27/2012

Percent complete: 100 %
Mcintosh Road: Kendall Road to Dewey Street Contact: Mike Slattery (585-753-7734)
MclIntosh Road Build edges and prep for 2013 Surface Treat Scheduled start date: 06/04/2012
Complete Scheduled end date: 08/03/2012

Percent complete: 100 %
Rush

Honeoye Falls #6 Road: Rte. 15 to Works Road

Contact: Jim Gagnier (585-753-7732)

Honeoye Falls #6 Road Novachip Scheduled start date: 05/21/2012
Complete Scheduled end date: 06/29/2012

Percent complete: 100 %
Phelps Road: Works Road to Route 15A Contact: Jim Gagnier (585-753-7732)
Phelps Road Surface Treat Scheduled start date: 05/07/2012
Complete Scheduled end date: 08/03/2012

Percent complete: 100 %
Sweden

Redman Road: Capen Road to Route 31A
Redman Road
Complete

Surface Treat

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/23/2012
Scheduled end date: 09/03/2012
Percent complete: 100 %

Reed Road: Jurisdiction Line to Rte. 19
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Reed Road Cold in Place Recycle and Surface Treat Scheduled start date: 05/07/2012
Complete Scheduled end date: 09/03/2012
Percent complete: 100 %
West Sweden Road: Jurisdiction Line to Rte. 31A Contact: Mike Slattery (585-753-7734)
West Sweden Road Surface Treat Scheduled start date: 08/20/2012
True and leveling has been completed, minor drainage work under way. Scheduled end date: 09/21/2012
Percent complete: 80 %
White Road: West Sweden Road to Redman Road Contact: Mike Slattery (585-753-7734)
White Road Surface Treat Scheduled start date: 07/23/2012
Complete Scheduled end date: 09/03/2012
Percent complete: 100 %
Webster
Bay Road: Rte. 104 to Klem Road Contact: Jim Gagnier (585-753-7732)
Bay Road Micropave Scheduled start date: 05/07/2012
Complete Scheduled end date: 07/06/2012
Percent complete: 100 %
Lake Road: IBOB to Bay Road Contact: Jim Gagnier (585-753-7732)
Lake Road Novachip Scheduled start date: 05/22/2012
Complete Scheduled end date: 06/29/2012
Percent complete: 100 %
Monroe Wayne CL Road: Route 104 to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)
Monroe Wayne CL Road Surface Treat Scheduled start date: 07/09/2012
Complete Scheduled end date: 08/10/2012
Percent complete: 100 %
Salt Road: Schlegel Road to Lake Road Contact: Jim Gagnier (585-753-7732)
Salt Road Surface Ttreat Scheduled start date: 07/09/2012
Complete Scheduled end date: 08/10/2012
Percent complete: 100 %
Salt Road: Rte. 104 to Schlegel Road Contact: Jim Gagnier (585-753-7732)
Salt Road Prep for 2013 surface treat Scheduled start date: 07/09/2012
Prep work complete Scheduled end date: 09/03/2012
Percent complete: 100 %

Wheatland
North Road: Rte. 36 to Belcoda Road Contact: Mike Slattery (585-753-7734)
North Road Novachip Scheduled start date: 05/21/2012
Complete Scheduled end date: 08/03/2012
Percent complete: 100 %
Union Street: Route 383 to North Road Contact: Mike Slattery (585-753-7734)
Union Street Cold in Place Recycle & Surface Treat Scheduled start date: 05/29/2012
Complete Scheduled end date: 08/03/2012
Percent complete: 100 %
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Wheatland Center Road: North Road to Chili Wheatland Town Line Contact: Mike Slattery (585-753-7734)

Wheatland Center Road Surface Treat Scheduled start date: 08/20/2012
Doing drainage and true & level work. Scheduled end date: 09/21/2012
Percent complete: 20 %
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