
Monroe County Department of Transportation

Ongoing Construction Update - March 06, 2013

Various Roads: Town of Henrietta to Town of Greece Contact: Jim Pond (585-753-7755)

ITS Phase III Camera and conduit installations Scheduled start date: 01/14/2013

Scheduled end date: 11/10/2013Construction will start during the late winter as weather permits with completion by fall 2013.

Percent complete: 0 %

Some limited lane closures while installing conduit.

Brighton
Westfall Road: East Henrietta Road to Lac de Ville Blvd. Contact: Tom Frys (585-753-7741)

Westfall Road III Reconstruct/Rehabilitate Scheduled start date: 05/07/2012

Scheduled end date: 07/23/2013Contractor in winter shutdown mode.  No work expected.

Utility company work continues throughout winter. Percent complete: 65 %

Road open to 2 way traffic.

Chili
Paul Road: Chili Ave to Beahan Road Contact: Rob Kozarits (585-753-7747)

Paul Road - Fisher Rd Corridor Improvements Pav't Rehab, intersection imprvmnts, new road constr Scheduled start date: 04/08/2013

Scheduled end date: 11/01/2013Construction contract being awarded in March 2013. Road work to begin in April 2013.  Work includes Paul Rd resurfacing between Chili 

Ave & Beahan Rd, Jetview Dr/Paul Rd intersection improvements, Jetview Drive pavement rehab and extension of Jetview Dr to Chili 

Ave.
Percent complete:  %

East Rochester
South Lincoln Road: Route 31F to East Commerical Street Contact: Rob Kozarits (585-753-7747)

South Lincoln Road Reconstruct Scheduled start date: 01/07/2013

Scheduled end date: 11/15/2013Majority of tree clearing complete.  One way construction detour expected to be implemented in late March/early April 2013.

Percent complete:  %

Lane closures and alternating one way traffic with flaggers expected during tree clearing operation.

Irondequoit
East Ridge Road: City Line (near Marburger St) to Culver Road Contact: Hank Herdzik (585-753-7729)

East Ridge Road Improvement Project Reconstruct/Rehabilitate Scheduled start date: 07/02/2012
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Scheduled end date: 11/30/2013Project to be done in sections, from major intersection to major intersection.  A one way detour will be utilized (during the active 

construction season) between major intersections, with westbound traffic being detoured to Rt 104. Percent complete: 17 %

The project currently does not have a one way detour in place.  Construction will continue through the winter with single lane closures.  The next detour (between 

Hudson Ave and Carter St) will be installed in the spring of 2013.

Odgen
Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)

Lyell Avenue Improvements Reconstruct road and replace culvert SIN's 

10-177-009 & 10-177-039

Scheduled start date: 08/01/2011

Scheduled end date: 10/31/2012Approx schedule of remaining work items:  Street light installation:  2nd week of November through end of November

Percent complete: 98 %

ROAD IS OPEN TO 2 WAY TRAFFIC

Wheatland
Contact: Rob Kozarits (585-753-7747)

Twin Bridge Road Bridge Replacement Scheduled start date: 05/06/2013

Scheduled end date: 10/01/2013Construction contract being awarded in March 2013.  Twin Bridge Road expected to close for bridge work starting in late April/Early May 

2013. Percent complete:  %
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