



Department of Transportation

Monroe County, New York

Maggie Brooks
County Executive

Terrence J. Rice, P.E.
Director

East Ridge Road Improvement Project Newsletter

September 27, 2013

This informational newsletter provides an update on the status of the project and communicates upcoming activities to affected properties and interested parties.

Project Description

This Monroe County Department of Transportation Project involves the road rehabilitation of 2.49 miles of East Ridge Road in the Town of Irondequoit, from the Rochester City Line (near Marburger Street) to Culver Road. The project is broken up into 5 phases running from major intersection to major intersection. The phases are:

Phase 1: City Line to Hudson Avenue **(Complete)**

Phase 2: Hudson Avenue to Carter Street **(Complete)**

Phase 3: Carter St to Portland Ave **(detour removed by Oct 7)**

Phase 4: Portland Avenue to Goodman Street

Phase 5: Goodman Street to Culver Road **(Complete)**

Each phase will have a separate one way detour in order to complete the work in each phase. The one way detour will allow traffic to proceed in the eastbound direction while detouring westbound traffic around the work area with a posted detour.

Current Project Status/Update

The Phase 4 Detour, Goodman Street/Kings Highway to Portland Avenue, will be initiated on October 7, 2013.

The new traffic pattern will detour westbound traffic on E. Ridge Road from Goodman Street/Kings Highway to Portland Avenue in order to rehabilitate the asphalt pavement. Eastbound traffic can proceed as normal. See the next page for a map of this detour. We estimate that this detour for Phase 4 will be in place for approximately 5 weeks. **This is the last detour for the project.**

The project will need to work in the roadway and sidewalk area and will impact access to driveways at times. For locations with multiple accesses, we will keep at least one access open when we are working in front of these areas. There will be periods of time that will require the area in front of a driveway entrance to be only in stone/gravel until the roadway pavement can be installed.

The project is expected to be substantially complete by the end of this construction season. Then any remaining work activities will be accomplished with very little disruption to traffic.

Project Contact Information **If you have questions:**

Full time inspection staff is on site daily working with the contractor. If you have an emergency, question or concern regarding the work in progress or other circumstance, please contact our Resident Engineer at the number below.

PROJECT CONTACT:

Michael Melino, Resident Engineer

Field Office: (585) 342-0278

Email: michael.melino@tylin.com

MCDOT CONTACT:


Henry Herdzik, Project Manager

Office: (585) 753-7729

Email: hherdzik@monroecounty.gov

E. RIDGE ROAD DETOUR PLAN - PHASE 4

(ONE WAY EASTBOUND BETWEEN PORTLAND AVE. & N. GOODMAN ST./KINGS HIGHWAY)



LEGEND

-  ONE WAY WORK ZONE
-  POSTED DETOUR ROUTE FOR WESTBOUND TRAFFIC
-  DIRECTION OF TRAVEL IN ONE WAY WORK ZONE