



Maggie Brooks
County Executive

NEWSLETTER NO. 1

PAUL RD – FISHER RD CORRIDOR IMPROVEMENTS

AUGUST 2012

This informational newsletter will provide periodic updates on the status of Paul Rd Resurfacing/Jetview Drive Extension and communicate upcoming activities to local residents effected by the project.

CURRENT PROJECT STATUS

We have completed the final plans, specifications and Right of Way Acquisitions for the project and expect to advertise the project for bids in early Fall 2012. Work by our Contractor will not begin in 2012 as originally planned. The contractor will begin construction on the Paul Rd/Jetview Drive intersection improvements and extension of Jetview Drive from the existing cul-de-sac north of Paul Rd to Chili Ave in early Spring 2013. Pavement resurfacing work on Paul Rd (from Chili Ave to Beahan Rd) and Jetview Drive (from Paul Rd to the cul-de-sac) will be performed in Summer 2013. All project work is expected to be completed by Fall 2013. We will send out another newsletter prior to the start of road construction, with updated schedule information and key project contacts to be used during construction.

- Private utility work will take place prior to the highway construction project.
- RGE expects to begin relocating sections of gas main in conflict with the intersection improvements along with performing additional gas main improvements along Jetview Drive starting in Fall 2012.

If you have any concerns regarding work being performed by private utility contractors during these next few months, please contact Monroe County at the numbers below.

PROJECT CONTACTS

When the highway contractor begins work, full time inspection staff will be on site daily working with the contractor. In the meantime, please contact Rob Kozarits at the number below for any project related questions you may have.

Project Engineer & Inspector

Lu Engineers

Project Owner

MCDOT

Robert Kozarits, Project Mgr.

Phone: 753-7747

email: rkozarits@monroecounty.gov

Contractor

To Be Determined

Monroe County Department of Transportation

6100 CityPlace • 50 W. Main Street • Rochester, New York 14614 (585) 753-7720 • fax: (585) 753-7730 • www.monroecounty.gov