



ADAM J. BELLO
COUNTY EXECUTIVE

TRANSPORTATION NEWS

This informational newsletter will provide periodic updates (as needed) on the status of the Calkins Road Rehabilitation Project and communicate upcoming construction activities to local residents.

CURRENT PROJECT STATUS

ONE WAY DETOUR TO BEGIN ON CALKINS RD (HARTWOOD DR TO PINNACLE RD)

Beginning on **Monday, July 13th**, Monroe County DOT's contractor, Ramsey Constructors, will install a one-way detour on Calkins Road, between Pinnacle Road and Hartwood Drive (0.2 miles east of East Henrietta Rd (NY-15A)). Refer to the back of this letter for a map of the detour route. The detour will be in place until **Friday, August 28th**.

What to Expect:

- Westbound traffic (traveling from Pinnacle Road towards East Henrietta Road) will not be allowed on this section of Calkins Road and will follow a posted detour using Lehigh Station Road and East Henrietta Road.
- Eastbound traffic (traveling from East Henrietta Road toward Pinnacle Road) will still be allowed on Calkins Road.
- Calkins Road will remain open in both directions between East Henrietta Road and Hartwood Drive.

Why This Detour Is Needed:

We understand this may be inconvenient, but the one-way detour will provide sufficient work area in order to allow construction crews to work more safely and efficiently. It will also help shorten the overall project and reduce the amount of time traffic is affected. Compared with using flaggers to alternate traffic, this detour is expected to provide more consistent travel times and fewer delays.

Work Planned During the 7-Week One-way Detour:

- Address underground utility conflicts between the proposed storm sewer and existing watermain, sanitary sewer, and fiber optic cables.
- Complete the installation of the new storm sewer.
- Replace the large diameter culvert located just east of Bard Ln.
- Install new concrete gutters on at least one side of the road.

Electronic message boards will be placed near the work zone one week before the detour begins in order to alert the traveling public. Additional information on this project, as well as other Monroe County Department of Transportation projects, is available at: <https://www.monroecounty.gov/dot-construction>

PROJECT CONTACTS:

If you have questions about the Project, you can contact David Kubiak of the Monroe County DOT or the Resident Engineer, Joe Mancini, who will be on-site with the contractor.

County Representative:

David Kubiak, P.E.
Transportation Project Manager
Monroe County DOT
Phone: (585)753-7731
E-mail: DavidKubiak@monroecounty.gov

On-site Resident Engineer

Joe Mancini
Resident Engineer
Lu Engineers
Phone: (585)444-0177
E-mail: jmancini@luengineers.com

Contractor:

Ramsey Constructors

Monroe County Department of Transportation

6100 CityPlace • 50 W. Main Street • Rochester, New York 14614 (585) 753-7720 • fax: (585) 753-7730 • www.monroecounty.gov



ONE-WAY DETOUR MAP FOR CALKINS ROAD PROJECT
(7/13/2026 – 8/28/2026)

TOWN OF HENRIETTA, NY