



LAKE ROAD II REHABILITATION PROJECT

(BAY ROAD TO PELLETT ROAD)

OCTOBER 12, 2021

This informational newsletter will provide periodic updates (as needed) on the status of the Lake Road II Rehabilitation Project and communicate upcoming construction activities to local residents.

CURRENT PROJECT STATUS

Year 1 work nearing completion and the start of work on next section

Work on the section of Lake Road from Pellett Road to Forest Lawn Road has gone well this year and we are nearing completion of the work ahead of schedule. Since we are ahead of schedule and still have some good weather left, we plan to start some work in the next section of Lake Road, from Forest Lawn Road to Bay Road. Completing some work this fall will allow us to complete the entire project earlier in the 2022 construction season. The work which is planned is the installation of new water main in the roadway of Lake Road, as well as the installation of some new storm sewers along Lake Road. These areas will be patched with temporary asphalt for the winter. Grass areas impacted will be graded and stabilized for the winter in preparation for additional project work in the spring.

RG&E will also be working on the installation of a new gas main in the section of Lake Road from Forest Lawn Road to Bay Road.

We would like to thank the residents in the area for your continued patience during this two year project and we hope that you are pleased with the results to date.

PROJECT CONTACTS

Contact information for the project team is below.

Additional newsletters will be sent as needed as work progresses.

On-site Resident Engineer:

Dan Burgett

Ravi Engineering & Land Surveying

Phone: (585) 347-4452

Email: dburgett@ravieng.com

County Representative:

Henry Herdzik

Monroe County DOT

Transportation Project Manager

Phone: (585) 753-7729

Email: HHerdzik@monroecounty.gov

Contractor:

Keeler Construction Co., Inc.