



ADAM J. BELLO
COUNTY EXECUTIVE

Monroe County Department of Transportation

Ongoing Construction Update- January 10, 2022

Webster

Lake Road: Phase Ii Bay Road to Pellett Road

Pavement

Reconstruct/Rehabilitate

Contact:Hank Herdzik - (585) 753-7729

Highway work is on winter shutdown. Expected to start work again in early April.

Scheduled start date: 4/1/2021

Anticipated end date: 12/31/2022

RG&E gas main work continuing until March.

Percent complete: 55%
